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REGULAR MEETING OF THE SOLVANG CITY COUNCIL 

COUNCIL CHAMBERS 
1644 OAK STREET 

 
March 28, 2016 

6:30 p.m. 
 

Please be advised that, pursuant to State Law, any member of the public may address the Council concerning any 
item on the Agenda.  Please be aware that Items on the Consent Calendar are considered to be routine and are 

normally enacted by one vote of the Council. 
If you wish to speak on Items 3, 4, or 5 please do so during Public Communications. 

Regular City Council meetings are broadcast live on Channel 23 in the Santa Ynez Valley 

CALL TO ORDER 
 

ROLL CALL 
 

PLEDGE OF ALLEGIANCE 
 
PRESENTATIONS 
 
Mayor Richardson will be announcing proclamations recognizing Jim Lohnas and Dorothy 
Brunton as the Santa Ynez Valley Foundation’s 2015/16 Man and Woman of the Year. 
 
CITY MANAGERS REPORT 

 
1. PUBLIC COMMUNICATIONS – WRITTEN OR VERBAL 

 
At this time, please direct comments to the City Council regarding Consent Calendar Items or 
matters NOT on the agenda but within the jurisdiction of the Council. (Speakers are limited to 
five (5) minutes). 

 
2. COUNCIL COMMENTS AND REQUESTS 

 
Comments and requests from City Council Members.  No action will be taken at this meeting. 
 

3. APPROVAL OF AGENDA AS PRESENTED 
 

4. CITY COUNCIL MINUTES OF MARCH 14, 2016 
 

Approval of Minutes. 
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5. CONSENT AGENDA 
a. Receive and File Sheriff’s Report for February 2016 
b. Authorize the City Manager to execute the Maintenance Agreement and related documents 

for the purchase of three (3) new copiers and approve the budget adjustment in the amount 
of $27,315.00  

c. Award Professional Services Agreement for Construction Management Services– Alisal 
Bridge Seismic Retrofit Project 
1. Approve a Professional Services Agreement with Vali Cooper & Associates, Inc. in the 

amount of $182,069, and authorize execution of the Agreement by the Mayor; and 
2. Authorize the City Manager to execute contract amendments if within the contingency 

amount of $9,000. 

REGULAR AGENDA 

6. MEMORANDUM OF UNDERSTANDING (MOU) FOR IMPLEMENTATION OF THE 
SUSTAINABLE GROUNDWATER MANAGEMENT ACT IN THE SANTA YNEZ 
VALLEY GROUNDWATER BASIN 
Approve draft Memorandum of Understanding and Authorize Staff to work with partner 
agencies to finalize. 

 
7. SOLVANG LIBRARY FUNDING 

Discuss funding for Libraries in Santa Barbara County Library Zone 1.  

8. COUNCIL MEMBER REPORTS  (Oral reports: Each Council Member will give oral 
reports on their activities in relation to the following committee or agencies.  In addition, 
each member may report on items that will be included on the agenda for such committee 
or agency and seek guidance from the Council as a whole on such items, including on what 
position to take on behalf of the City) 

 
• Santa Barbara County Association of Governments 
• Air Pollution Control Board 
• Joint Wastewater Committee 
• Finance Committee 
• Chumash Tribe  
• Indian Gaming Benefit Committee  
• California Joint Powers Insurance Authority 

 
9. ADVANCE CALENDAR 

 
Informational Calendar – no action. 

10. ADJOURNMENT 

Copies of staff reports and supporting documentation pertaining to each item on this agenda are available for  public viewing and 
inspection at City Hall, 1644 Oak Street, Solvang,  during regular business hours and on the City’s website www.cityofsolvang.com, in 
addition, any writings relating to an open session agenda item  provided to a majority of the Council that is distributed within 72 hours of 
the meeting, after the posting of the agenda, will be identified and available separately at City Hall and may be posted to the website. 
 
In Compliance with the Americans with Disabilities Act, if you need special assistance to participate in this meeting, you should 
contact the office of Administrative Services at 688-5575 or the California Relay Service.  Notification 48 hours prior to the 
meeting would enable the City to make reasonable arrangements to ensure accessibility to this meeting. 



 

      
 MINUTES OF THE REGULAR MEETING OF THE 

SOLVANG CITY COUNCIL 
____________________________________________________________________________________ 
 
Council Chambers                  March 14, 2016 
1644 Oak Street                    Monday 
Solvang, CA  93463                       6:30 pm 
____________________________________________________________________________________ 
 

 
CALL TO ORDER:  Mayor Richardson called the meeting to order at 6:30 p.m. 

 
ROLL CALL: 

 
  PRESENT:   Mayor Richardson, Council Members Duus, Jamieson, Skytt,  

and Zimmerman 
 

STAFF:    Brad Vidro, City Manager; Roy Hanley, City Attorney; Matt van der 
Linden, Public Works Director, Sandra Featherson, Administrative 
Services Director; Arleen Pelster, Acting Deputy City Clerk 

 
PLEDGE OF ALLEGIANCE:  Led by Mayor Richardson 

 
CITY MANAGERS REPORT:  Informational report only 

 
1. PUBLIC COMMUNICATIONS – WRITTEN OR VERBAL 

 
Karen Waite, Resident 
 Announced intent to run for City Council 

 
Fred Kovol, Resident 
 Provided a newspaper article regarding water supplies  
 Discussed weather forecasts and water supply matters 

 
Shirley Stacy, County Library Advisory Committee 
 Discussed parcel tax for Library funding 

 
2.  COUNCIL REQUESTS 

 
Council Member Jamieson requested discussion of distribution of Library funding between 
Solvang and Buellton when Council next considers Library funding, and noted that a status report 
regarding Ad hoc Subcommittee of the Board of Supervisors’ discussions with the Santa Ynez 
Band of Chumash Indians was scheduled for the March 15, 2016 Board of Supervisors meeting.  
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3. APPROVAL OF AGENDA AS PRESENTED 

 
Mayor Richardson noted that he has received several requests to speak regarding Consent 
Agenda Item No. 5e, and noted that the item would be removed from the Consent Calendar and 
interested parties would be called to speak at that time. 
 
Council Member Skytt noted he would need to step down and not participate on Item No. 6 due 
to a potential conflict of interest.  He requested that Item No. 7 be moved to precede Item No. 6.  
Council concurred. 
 

4. CITY COUNCIL MINUTES OF FEBRUARY 22, 2016 
 
Motion made by Council Member Duus to approve the minutes as written, seconded by Council 
Member Skytt, and carried with a verbal response of 5 ayes. 

 
5. CONSENT AGENDA 

a. Approval of Warrant Register 
b. Receive and File VisitSYV Annual Report 
c. Recognize and accept Monetary Donation from Barbara Peterson 
d. Approve for the Mayor’s signature a Letter of Opposition to Senate Bill 876 (Liu), a 

proposed law that would, in part, preempt local regulations that prohibit camping in 
public spaces and on private properties open to the public 

e. Solvang (Skytt) Mesa Landscape and Lighting Maintenance District 2004-1, Resolution 
of Initiation and Intention 

1. Adopt Resolution 16-____, a Resolution of the City Council of the City of 
Solvang initiating the preparation of an engineer’s report, approving the 
Preliminary Engineer’s Report, and setting a public hearing for April 11, 2016. 

f. Adopt on Second Reading, by title only, Ordinance No. 16-____, an Ordinance of the 
City of Solvang updating the Water and Sewer Code and Drought Regulations. 

g. Award Professional Services Agreement for Construction Management Services– Alisal 
Bridge Seismic Retrofit Project 

1. Approve a Professional Services Agreement with Vali Cooper & Associates, 
Inc. in the amount of $182,069, and authorize execution of the Agreement by the 
Mayor; and 

2. Authorize the City Manager to execute contract amendments if within the 
contingency amount of $9,000. 

Mayor Richardson pulled Item No. 5e for discussion. 
 
Motion was made by Council Member Skytt, and seconded by Council Member Jamieson, to 
approve the consent agenda with the exception of Item 5e.  Motion carried with a roll call vote of 
5 ayes. 
 
Matt van der Linden, Public Works Director, provided a brief report and distributed a handout to 
Council clarifying several aspects related to the LLMD assessment.  He noted that the assessment 
is not near to the maximum amount which could be imposed, and indicated that maintenance 
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costs have increased over the past two (2) years as Phases II and III have been added to the 
LLMD. 
 
Council Member Zimmerman inquired as to why the City is responsible for managing the 
LLMD, and why a homeowners association does not exist to take on this responsibility.  Roy 
Hanley, City Attorney, advised that the subdivision was approved with this maintenance 
provision.  The City cannot form an HOA. 
 
Mayor Richardson opened the item to public comment at 7:08 p.m. 

 
 Roger Baumgarten, Skytt Mesa Resident 

 Thanked Matt van der Linden for his assistance 
 Discussed landscape maintenance costs and timing of assessments 
 Discussed problems with bubblers and related flooding 
 Inquired as to status of traffic signal to be installed 
 Requested that the developer/landscaper be made to comply with water conservation 

requirements 
 

Robert Hudson, Skytt Mesa Resident 
 Agreed with Mr. Baumgarten’s statements 
 Questioned why the reserve in the fund is getting larger when drought tolerant 

landscaping has been installed and costs less to water 
 Would think the assessment should go down 
 Stated better speed limit signs are needed; drivers cutting through subdivision drive too 

fast and create a safety hazard 
 
Mayor Richardson closed the public comment period at 7:21 p.m. 
 
Council discussed the LLMD assessment and traffic safety with staff.  Council Member 
Zimmerman inquired as to the feasibility of creating City staff positions to perform the landscape 
maintenance.  Brad Vidro advised that use of contract landscape maintenance services is more 
cost effective to the City when considering the salaries and the benefit package.  

 
Motion was made by Council Member Duus to approve Item No. 5e, seconded by Council 
Member Skytt, and carried with a verbal response of 5 ayes.  

 
REGULAR AGENDA 
 
 Item 7 moved to precede Item 6.  Agenda items below are renumbered. 

6. COUNCIL MEMBER REPORTS  (Oral reports: Each Council Member will give 
            oral reports on their activities in relation to the following committee or agencies.  In 
            addition, each member may report on items that will be included on the agenda for 
            such committee or agency and seek guidance from the Council as a whole on such 
            items, including on what position to take on behalf of the City) 
 

• Santa Barbara County Association of Governments 
• Air Pollution Control Board 
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• Joint Wastewater Committee 
• Finance Committee 
• Chumash Tribe 

Council Member Duus stated the ad-hoc committee met with the Chumash 
representatives regarding the fire station improvements.  Project costs have been 
preliminarily estimated at $34,000 for plans; $65,000 for construction; and $35,000 
for site work.  The City offered to contribute approximately $19,000 of the site work 
costs.  The meeting ended with the SYBCI agreeing to move forward with and fund 
the construction plans.   

• Water Committee 
Council Member Duus reported the water subcommittee met with ID#1 
representatives to discuss the idea of a merger.  He stated the logistics are interesting 
to consider as the City is already part of ID1. Council Member Zimmerman noted that 
the group also discussed wells and facilities and the potential effects on the rate 
payers. 

• Indian Gaming Benefit Committee  
• California Joint Powers Insurance Authority 

 
7. AWARD CONSTRUCTION AGREEMENT WITH SPIESS CONSTRUCTION FOR 

VETERAN’S HALL LEAD ABATEMENT & PAINTING PROJECT 
 

Council Member Skytt stepped down and did not participate on Item No. 6 due to a potential 
conflict of interest.   

 
Staff report by Matt van der Linden, Public Works Director.  
 
Council Member Duus inquired as to why such a large difference in cost exists between bids.  
Matt van der Linden indicated that different approaches to access work areas could have 
contributed to the disparity, and described the pre-bid process.   
 
Council Member Zimmerman recommended staff look for subsidies and/or rebates to offset the 
cost of the project. 
 
Mayor Richardson opened the item to public comment at 7:58 p.m. 
 
Fred Kovol, Resident 
 Suggested windows be removed and window inserts be installed 
 Stated concerns regarding lead paint may be overstated 

 
Mayor Richardson closed the item to Public Comment at 8:01 p.m.   
 
Council discussed the scope of work for lead abatement and painting vs. replacement of 
windows.  The possibility of rejecting all bids and calling for re-bidding of the project was 
discussed, with the general conclusion that re-bidding would likely result in higher costs. 
 
Motion was made by Council Member Zimmerman to approve Item No. 6 with replacement of 
windows, seconded by Council Member Duus, and carried with a roll call vote of 3-1-1 with 
Council Member Jamieson voting No and Council Member Skytt not participating.  
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8.    ADVANCE CALENDAR 

None. 

9. ADJOURNMENT  Mayor Richardson adjourned the meeting at 8:10 p.m. 
 
 
 
             
          
         



 

 

          



M E M O R A N D U M  
 
 
 
 
Date:          March 16, 2016   
 
To: Solvang City Council 
 
From:         Senior Deputy Charlie Uhrig 
 
Subject: Solvang Statistics and Activity Report for February 
 
CC: Lt. Shawn O’Grady 
 

 

This statistics report is designed to provide a general overview of law enforcement 
activity in the City of Solvang for the month of February. The report highlights and 
describes patterns of activity, significant felonies in the city, and noteworthy 
performances by deputies assigned to the Solvang station. 

Burglary: 

One burglary was reported in Solvang during the month of February. 

On 02-03-16 (case16-1672), Solvang Patrol was dispatched to the area of the Skytt-
Mesa residential development in regards to a commercial burglary.  The deputy 
contacted foremen from 3 different construction companies who are all working on the 
site. It was learned that all three had locked and secured their individual storage 
containers at about the same time the evening before, and when they arrived to the job 
site the containers were found opened, each with a cut padlock, and various tools 
missing. None of the 3 men had seen or heard anything, or had witnesses to the 
burglaries, and had no suspect(s) in mind. The loss value for the three containers is 
over $15,000. It was noted that the containers are located in an area where there are no 
surveillance cameras and the containers are not alarmed. The case is suspended 
pending further leads. 

 

 



Other Significant Activity: 

During the month of February deputies conducted 56 traffic stops which resulted in 8 
citations written for various offenses, including 2 DUI arrests. There were 21 calls for 
alarms or 9-1-1 follow ups. In addition, there were 5 traffic accident investigations during 
the month of February. There were no coroner cases reported in Solvang during the 
month of February.  

Murder:  

No murders were reported in Solvang for the month of February. 

Rape: 

No rapes were reported in Solvang for the month of February.  

Robbery: 

No robberies were reported in Solvang during the month of February. 

Domestic Assault/Assault: 

During the month of February there was 1 felony domestic violence reported, and 2 
misdemeanor domestic incidents reported. There was also 1 suspected Child Abuse 
reported, and a referral to Adult Protective Services. In addition, a misdemeanor Assault 
was also reported at a local residence.  
 
On 02-01-16 (case 16-1591), deputies responded to a local apartment complex for a 
report of a domestic disturbance. The victim was contacted, at his residence, and told 
deputies the suspect attacked him while he was asleep on the bed, and during the 
ensuing scuffle she grabbed and scratched him causing visible injury to his person. 
Deputies were able to observe the injury, and documented the incident. The suspect 
was eventually found at a local bar, and after being interviewed, was ultimately arrested 
for felony domestic violence, booked and transported to County Jail. 
 
Grand Theft: 
 
One grand theft was reported in Solvang during the month of February. 
 
On 02-04-16 (case 16-1742), deputies contacted a victim, via telephone, for reported 
credit card fraud.  The victim stated there were multiple unauthorized charges to her 
debit card that totaled a loss of $1,805.82.  The victim said she had last used her card 
at a local store in Solvang, and at a market outside of the city limits. The card was used 
to purchase items in the Bay area. At the writing of this report there are no leads, and 
more follow-up will be conducted by patrol. Case is pending further investigation. 



 
Auto Theft 
 
No thefts of an auto were reported in Solvang during the month of February. 
 
Misdemeanors/Thefts: 

There was one vandalism and no petty thefts reported during the month of February.  

Arrests: 

During the month of February, deputies made a total of 7 arrests, including 4 felony 
arrests. These arrests included the following types of Misdemeanor arrests: 2 for DUI, 
none for Public Intoxication and 1 for Narcotics.  

On 02-01-16 (case 16-1591), deputies responded to a local apartment complex for a 
report of a domestic disturbance. The victim was contacted, at his residence, and told 
deputies the suspect attacked him while he was asleep on the bed, and during the 
ensuing scuffle she grabbed and scratched him causing visible injury to his person. 
Deputies were able to observe the injury, and documented the incident. The suspect 
was eventually found at a local bar, and after being interviewed, was ultimately arrested 
for felony domestic violence, booked and transported to County Jail. 

On 02-04-16 (case 16-1734), Solvang Patrol observed a male subject walking on the 
sidewalk, on the west end of downtown, who was unsteady and stumbling. The subject 
was contacted and after a number of tests were administered, found to be under the 
influence of methamphetamine. During the investigation it was also learned the subject 
had an outstanding felony warrant. He was arrested for the felony warrant, with the 
additional charge of being under the influence added, booked and transported to County 
Jail.  

On 02/14/16 (case 16-2295), deputies conducted a traffic stop on a reported suspicious 
vehicle in downtown Solvang. During the stop, the driver was found to be on active 
probation with full search and seizure terms.  During the search, a bindle containing 
methamphetamine was found in the passengers’ backpack that deputies were allowed 
to check.  In addition, she admitted to having a methamphetamine pipe on her person.  
Both subjects admitted that they would test positive for methamphetamines, and were 
eventually arrested for felony sales and possession of narcotics, booked and 
transported to County Jail.  

On 02-16-2016 (case 16-2398), Solvang Patrol was dispatched to a residence to 
investigate the report of a landlord tenant dispute. Upon arrival, a subject was observed 
placing several bags inside the bed of an illegally parked vehicle on the street. The 



subject was contacted and said he had recently been terminated from his job, and that 
he was being wrongfully evicted by his landlord. The subject was agitated and very 
excitable. And he displayed symptoms of being under the influence of a controlled 
substance. He was asked when he used last, and at that time became uncooperative 
and even more agitated. He was placed under arrest for suspicion of being under the 
influence of a controlled substance and placed in the back seat of the patrol vehicle. At 
this time the suspect stated he was on County Probation with full search terms, and he 
consented to a search of his person and possessions. During the search of a shopping 
bag, a switchblade and drug paraphernalia was found. The suspect was eventually 
arrested for felony being under the influence and probation violations, transported and 
booked into County Jail. His vehicle was also towed for safekeeping of his possessions 
which were unsecured, in the bed of his truck. 

 

 

 

 

 
 
 
 
 

 
 

 
 
 
 

 
 

 
 



Monthly Activity Report for February 
This is the February end of the month report from the Solvang Community Resource 
Deputy. It highlights all the activities, meetings, and presentations by the Community 
Resource Deputy for the month of February.  

MEETINGS: 
On February 8, I attended a City Council meeting. 

On February 9, I met with staff from the Sheriff’s Office to assist with coordinating a 
state-wide conference for the Civil Bureau’s.  

On February 23, I attended a City Staff meeting and Emergency Planning meeting. 

On February 26, I attended a meeting with City Staff and Lt. O’Grady to discuss security 
staffing issues for future Vets Hall events.  

PRESENTATIONS: 
Three presentations were given in the month of February.  

On February 2, I was part of a panel of experts who reviewed, and provided comments 
on bills that were to be presented to the California Congress by SYHS students. There 
were 4 bills presented and discussed during the evening event at the SYV YMCA. 

On February 15, I did a presentation on our Sheriff Voucher assistance program for 
SYV Presbyterian Church.  

On February 19, I did a Solvang station tour and presentation for about 20 elementary 
school children from SY Charter School. 

ACTIVITIES: 
On February 3, I participated in the transportation of drugs from our Sheriff 
headquarters to a facility for destruction. No incidents to report and about 2700 pounds 
of drugs were destroyed, of which 2200 pounds were from our Operation Medicine 
Cabinet collection. 

On February 4, 11, 17, and 25, I worked security details for the Courts.  

On February 4 and 5, I helped at a fundraising concert for the SYHS Music department.  

On February 20, I worked at the Solvang Streak, for the Greyhounds event held at 
Sunny Fields Park. I conducted the speed trials for more than 100 dogs who 
participated in the event. 



CITY OF SOLVANG STATISTICS 2015
ACTIVITY JANFEBMARAPRMAYJUN JULAUGSEPOCTNOVDEC YTD Total

Log Entries 291 271 354 395 355 398 447 394 370 374 358 342 4349
OAI Reports 35 49 38 45 57 54 54 47 46 49 47 43 564
Trfc Invest. 11 13 15 10 13 11 12 12 12 8 2 8 127
Coroner 0 0 2 0 0 0 1 0 0 0 0 1 4
Burglaries 1 5 0 1 8 8 1 2 6 0 4 0 36
Attempts 0 0 0 0 1 0 0 0 0 0 0 0 1
Residential 0 1 0 0 1 0 1 1 0 0 3 0 7
Vehicle 0 0 0 0 2 0 0 0 6 0 0 0 8
Commercial 1 3 0 1 6 8 0 1 0 0 1 0 21
Other 0 1 0 0 0 0 0 0 0 0 0 0 1
Felonies 4 1 5 2 2 2 4 6 6 7 2 8 49
Murder 0 0 0 0 0 0 0 0 0 0 0 0 0
Rape 0 0 0 0 0 0 0 0 0 0 0 0 0
Robbery 0 0 0 0 0 0 0 2 2 0 0 0 4
Assault 2 0 4 1 0 1 3 0 0 2 1 2 16
Grand Theft 1 0 1 2 0 0 0 2 2 3 1 2 14
Auto Theft 1 0 0 0 0 1 0 0 1 1 0 0 4
Other 0 1 0 1 1 0 1 2 1 1 0 4 12
Misd./Thefts 0 2 3 0 1 1 1 1 3 7 4 3 26
Arrests 11 6 5 11 14 12 14 13 10 13 9 8 126
Misd. 8 5 2 9 13 9 10 8 8 10 8 7 97
Felony 3 1 3 2 1 3 4 5 2 3 1 1 29
DUI 3 2 0 5 4 1 3 2 2 2 0 2 26
Public Intox. 2 0 1 0 2 1 3 2 4 3 3 3 24
Narcotic 1 1 0 3 1 4 2 1 1 3 2 0 19
Citations 8 5 23 38 15 21 8 15 20 16 22 12 203
Moving 1 1 9 21 8 6 0 2 8 5 6 7 74
Equipment 0 1 14 3 0 6 2 4 1 4 5 1 41
Other 7 1 0 12 7 9 6 9 11 6 11 4 83
Parking 0 2 0 2 0 0 0 1 4 1 1 0 11
Viborg Rd. 0 0 0 0 0 0 0 0 0 0 0 0 0
Skate Park 0 0 0 0 0 0 0 0 0 0 0 0 0



CITY OF SOLVANG STATISTICS 2016
ACTIVITY JAN FEBMARAPR MAYJUN JUL AUGSEPOCTNOVDEC YTD Total
Log Entries 255 282 537
OAI Reports 45 35 80
Trfc Invest. 10 5 15
Coroner 0 0 0
Burglaries 4 1 5
Attempts 0 0 0
Residential 1 0 1
Vehicle 2 0 2
Commercial 1 1 2
Other 0 0 0
Felonies 3 5 8
Murder 0 0 0
Rape 0 0 0
Robbery 0 0 0
Assault 1 1 2
Grand Theft 1 1 2
Auto Theft 0 0 0
Other 1 3 4
Misd./Thefts 7 1 8
Arrests 12 7 19
Misd. 9 3 12
Felony 3 4 7
DUI 4 2 6
Public Intox. 0 0 0
Narcotic 1 1 2
Citations 5 8 13
Moving 1 0 1
Equipment 4 3 7
Other 0 4 4
Parking 0 1 1
Viborg Rd. 0 1 1
Skate Park 0 0 0

 



 

 

          



 
         
 
 
 
 
 
 
 

CITY COUNCIL 
STAFF REPORT/CONSENT AGENDA 

 
 

TO:   SOLVANG CITY COUNCIL MEMBERS  
 
FROM: Sandra Featherson, Administrative Services Director 
 
MEETING DATE: March 28, 2016 
 
DATE PREPARED: March 15, 2016 
 
SUBJECT:   COPIER PURCHASE AND MAINTENANCE 

AGREEMENT 
 
 
I. RECOMMENDATION
 

:  

1. Authorize the City Manager to execute the Maintenance contract and related 
documents for the purchase of three new copiers; one each for City Hall, 
Parks and Recreation, and Planning/Building/Public Works. 

 
2. Approve the budget adjustment to increase the budget in the Internal Service 

fund for the expenditures. 
 

II. DISCUSSION
 

: 

The current copiers in City Hall, Parks and Recreation, and 
Planning/Building/Public Works are 7 years old and nearing the end of their 
useful life, requiring additional service calls and frequent down time.  Staff 
considered purchasing only one copier for City Hall, but after evaluating the other 
two copiers, it was determined the City could take advantage of price discounts 
and efficiency by purchasing three new copiers all at one time and from one 
vendor.  Currently the three machines are serviced by two different vendors with 
different maintenance pricing. 
 



Solvang City Council Report/Agenda Date 3/28/16 
Subject: Copier Purchase and Maintenance Agreement  
Page 2 of 2 
 

Staff requested quotes from three vendors in accordance with our Purchasing 
policy. We received quotes from Advanced Office Automation, Coastal Copy, 
and More Office Solutions.  More Office Solutions was the lowest bid for the 
machines and the ongoing maintenance costs.  In addition, More Office Solutions 
is offering “trade-in” discounts on two of the copiers and will be disposing of all 
three existing machines.  The Maintenance contract has been approved to form by 
the City Attorney. 

 
III. ALTERNATIVES
 

:  

The City Council could choose not to authorize the City Manager to execute the 
contract, or not approve the budget adjustment. 

  
 

IV. FISCAL IMPACT
 

:  

Each year the departments contribute to the Internal Service fund to prefund 
future purchases of office related equipment, field equipment, and vehicles.  The 
funding for the purchase is coming from the funds set aside for this purpose in the 
Internal Service fund and would reduce the fund by $28,485.  The type of 
machines being purchased is Ricoh, and the pages per minute for copies and the 
cost is listed below: 
 

City Hall  55 ppm $11,000 
Parks & Recreation 44 ppm $ 7,825 
Planning/Building/Public 
Works 

44 ppm $9,660 

 Total $28,485 
 

The ongoing maintenance is charged as an amount per copy, and is already 
accounted for in the departments’ respective budgets.  We anticipate the monthly 
cost to decrease with the new lower pricing. 
 

 
V. ATTACHMENTS
 

: 

A. Purchase and Maintenance Contract from More Office Solutions 
B. Budget Adjustment #16-16 

 

















Today's Date: 3/14/16 Customer Name:

Full Address:

Make Model

Canon 3480i CZK04631

Ricoh 5000 V1395300140

Kyocera 500ci QHU0Z03053

Agreed to by Customer:

Signature

Name

Title

City of Solvang

Serial

1644 Oak Street

Solvang, CA 93463

TO WHOM IT MAY CONCERN:

THIS SIGNED STATEMENT RELEASES ALL INTEREST PERSONAL OR
OTHERWISE IN THE EQUIPMENT DESCRIBED BELOW.

Ray Morgan Company
CUSTOMER EXCELLENCE SINCE 1956

TECHNOLOGY SOLUTIONS YOU CAN TRUST



City of Solvang
Budget Adjustment Request

Budget Adjustments for FY 2015-16 Last revised: 3/21/2016

Agenda 
Item MO/YR Number

3/16 16-16
Dept: Administration/Planning & Building/Public Works/Parks and Recreation

Decrease/ 
Increase

Account/ Project 
Name Fund Dept Prog. Object Reason for Transaction

Current 
Budget AMOUNT

Revised 
Budget 

Decrease Increase

0

0

0

0

-$               -$            -$              -$                  

Total Revenues Increase (Decrease) -$                  

Decrease/ 
Increase

Account/ Project 
Name Fund Dept Prog. Object Reason for Transaction

Current 
Budget AMOUNT

Revised 
Budget 

Decrease Increase

Increase
Office Equipment 
Replacement 600 1100 000 63012 Copier Purchase 1,170 9,830 11,000

Increase
Office Equipment 
Replacement 600 1300 000 63012 Copier Purchase 0 7,825 7,825

Increase
Office Equipment 
Replacement 600 1200 000 63012 Copier Purchase 0 9,660 9,660

1,170$       -$            27,315$    28,485$        

Total Expense Increase (Decrease) 27,315$        

Prepared By:  Sandra Featherson Date: 3-16-16

Admin. Services Director Approval: Date

City Manager Approval: Date

City Council Approval: Date

Posted by: Date

Revenue Adjustments

Expense Adjustments

EXPLANATION:
Purchase of new copiers from the Internal Service Fund.



 

 

          



 
 
 
 
 
 
 
 

CITY COUNCIL 
STAFF REPORT/CONSENT AGENDA 

 
 
TO:  SOLVANG CITY COUNCIL MEMBERS 
 
FROM: Bridget Elliott, PE, Associate Engineer, and 

Matt van der Linden, Public Works Director/City Engineer 
 
MEETING DATE:  March 28, 2016 
 
DATE PREPARED:   March 18, 2016 
 
SUBJECT: PROFESSIONAL SERVICES AGREEMENT FOR 

CONSTRUCTION MANAGEMENT SERVICES - ALISAL BRIDGE 
SEISMIC RETROFIT PROJECT  

 
 
I. RECOMMENDATIONS
 

: 

1. Approve a Professional Services Agreement with Vali Cooper & Associates, 
Inc. in the amount of $182,071, and authorize execution of the Agreement by 
the Mayor. 

2. Authorize the City Manager to execute contract amendments if within the 
contingency amount of $9,000. 

 
II. BACKGROUND

 
: 

On February 23, 2016 Caltrans authorized the Construction Phase funding for the 
Seismic Retrofit of the Alisal Bridge No. 51C-0008 in the City of Solvang 
including construction management services.  City staff does not possess the 
specialized engineering expertise required to complete the Construction 
Engineering, Inspection, Testing and Environmental Commitment Review (ECR) 
for the Alisal Bridge Seismic Retrofit Project. It is therefore necessary to enter 
into a Professional Services Agreement to obtain the necessary services for 
successful completion of this project. 
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III. DISCUSSION

 
: 

In anticipation of the Construction Phase authorization, Public Works staff 
developed a Request for Proposal for engineering services for the Construction 
Engineering, Inspection, Testing and ECR for the Alisal Bridge Seismic Retrofit 
Project (Bridge No. 51C-0008), and publically advertised and solicited proposals 
from engineering firms possessing the necessary capabilities to perform the 
services requested.  On March 3, 2016 staff received three proposals.  Staff 
reviewed and evaluated the proposals.  Vali Cooper & Associates, Inc. was 
selected and determined to be well qualified to provide the requested services.  
The final scope of work and fee were negotiated for an amount of $182,071. 
 
The proposed engineering services are required for successful completion of the 
Alisal Bridge Seismic Retrofit Project.  Therefore, staff recommends that the City 
Council approve a Professional Services Agreement with Vali Cooper & 
Associates in the amount of $182,071, and authorize execution of the Agreement 
by the Mayor.  Staff also recommends that the City Council authorize the City 
Manager to execute contract amendments if within the contingency amount of 
$9,000. 
 

IV. ALTERNATIVES
 

: 

The City Council could choose to cancel or postpone the Alisal Bridge Seismic 
Retrofit Project and not approve a Professional Services Agreement at this time.  
However, without these services the City can’t proceed with seismic retrofit of the 
Alisal Bridge and will forfeit $1,600,000 in Federal and State funding for this 
Project.  
 

V. FISCAL IMPACT
 

: 

Funding for the Alisal Bridge Seismic Retrofit Project is approved in the City’s 
Fiscal Year 2015-16 Budget in Account No. 300-1600-850-70610.  Nearly 100% 
of the construction and construction management costs of this Project will be 
reimbursed to the City from Federal and State grants.   The cost of engineering 
services is included in the approved Project budget.  Therefore, funding for the 
recommended engineering services is available.  Furthermore, the cost of the 
proposed consultant services is considered reasonable and consistent with the 
approved Project budget. 
 

VI. ATTACHMENTS
 

: 

Professional Services Agreement 
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EXHIBIT 10-R 
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ARTICLE I  INTRODUCTION 

A. This contract is between the following named, hereinafter referred to as, CONSULTANT and the following 
named, hereinafter referred to as, LOCAL AGENCY:  

The name of the “CONSULTANT” is as follows:  Vali Cooper & Associates, Inc. 
 
Incorporated in the State of California 
The Project Manager for the “CONSULTANT” will be Doug Franco  
 
The name of the “LOCAL AGENCY” is as follows:  City of Solvang 
The Contract Administrator for LOCAL AGENCY will be Matt van der Linden 

B. The work to be performed under this contract is described in Article II entitled Statement of Work and the 
approved CONSULTANT’s Cost Proposal dated February 23, 2016.  The approved CONSULTANT’s Cost 
Proposal is attached hereto as Exhibit “B” and incorporated by reference.  If there is any conflict between the 
approved Cost Proposal and this contract, this contract shall take precedence. 

C. CONSULTANT agrees to indemnify and hold harmless LOCAL AGENCY, its officers, agents, and 
employees from any and all claims, demands, costs, or liability arising from or connected with the services 
provided hereunder due to negligent acts, errors, or omissions of CONSULTANT.  CONSULTANT will 
reimburse LOCAL AGENCY for any expenditure, including reasonable attorney fees, incurred by LOCAL 
AGENCY in defending against claims ultimately determined to be due to negligent acts, errors, or omissions 
of CONSULTANT. 

D. CONSULTANT and the agents and employees of CONSULTANT, in the performance of this contract, shall 
act in an independent capacity and not as officers or employees or agents of LOCAL AGENCY. 

E. Without the written consent of LOCAL AGENCY, this contract is not assignable by CONSULTANT either 
in whole or in part. 

F. No alteration or variation of the terms of this contract shall be valid, unless made in writing and signed by the 
parties hereto; and no oral understanding or agreement not incorporated herein, shall be binding on any of the 
parties hereto. 

G. The consideration to be paid to CONSULTANT as provided herein, shall be in compensation for all of 
CONSULTANT’s expenses incurred in the performance hereof, as described in Exhibit “A”. 

 

ARTICLE II  STATEMENT OF WORK 

A. Consultant Services 

The scope of construction phase services to be provided by CONSULTANT under this contract are 
as described in the contract scope of services, Exhibit “A” attached hereto. 

B. Right of Way  

Construction of the proposed seismic retrofit improvements shall occur within the existing road right-
of-way for Alisal Road. 

C. Surveys 

NA. 

D. Subsurface Investigations  

NA. 

E. Local Agency Obligations 



 

 
Page 3 of 15 

 

All data applicable to the project and in possession of LOCAL AGENCY or another agency, or government 
that are to be made available to CONSULTANT are referred to in the contract. 

F. Conferences, Visits to Site, Inspection of Work 

The contract provides for conferences as needed, visits to the site, and inspection of the work by 
representatives of the state, or FHWA.  Costs incurred by CONSULTANT for meetings, subsequent to the 
initial meeting shall be included in the fee. 

G. Checking Shop Drawings  

Construction phase services to be provided by CONSULTANT are as described in the contract scope of 
services, Exhibit “A” attached hereto. 

H. Consultant Services During Construction 

Construction phase services to be provided by CONSULTANT are as described in the contract scope of 
services, Exhibit “A” attached hereto. 

I. Documentation and Schedules 
CONSULTANT shall document the results of the work to the satisfaction of LOCAL AGENCY, and if 
applicable, the State and FHWA. 

J. Deliverables and Number of Copies  

The number of copies of papers or documents to be furnished by CONSULTANT, such as reports, 
specifications, etc. are as described in the contract scope of services, Exhibit “A” attached hereto. 

 

ARTICLE III  CONSULTANT’S REPORTS OR MEETINGS 

A. CONSULTANT shall submit progress reports at least once a month.  The report should be sufficiently 
detailed for the Contract Administrator to determine, if CONSULTANT is performing to expectations, or is 
on schedule; to provide communication of interim findings, and to sufficiently address any difficulties or 
special problems encountered, so remedies can be developed. 

B. CONSULTANT’s Project Manager shall meet with LOCAL AGENCY’s Contract Administrator, as needed, 
to discuss progress on the contract. 

 

ARTICLE IV  PERFORMANCE PERIOD 

A. This contract shall go into effect on March 28, 2016, contingent upon approval by LOCAL AGENCY, and 
CONSULTANT shall commence work after notification to proceed by LOCAL AGENCY’S Contract 
Administrator.  The contract shall end on  June 30, 2018,  unless extended by contract amendment. 

B. CONSULTANT is advised that any recommendation for contract award is not binding on LOCAL AGENCY 
until the contract is fully executed and approved by LOCAL AGENCY. 

 

ARTICLE V ALLOWABLE COSTS AND PAYMENTS 

A. The method of payment for this contract will be based on actual cost plus a fixed fee.  LOCAL AGENCY will 
reimburse CONSULTANT for actual costs (including labor costs, employee benefits, travel, equipment rental 
costs, overhead and other direct costs) incurred by CONSULTANT in performance of the work.  
CONSULTANT will not be reimbursed for actual costs that exceed the estimated wage rates, employee 
benefits, travel, equipment rental, overhead, and other estimated costs set forth in the approved 
CONSULTANT’S Cost Proposal, unless additional reimbursement is provided for by contract amendment.  
In no event, will CONSULTANT be reimbursed for overhead costs at a rate that exceeds LOCAL 
AGENCY’s approved overhead rate set forth in the Cost Proposal.  In the event, that LOCAL AGENCY 
determines that a change to the work from that specified in the Cost Proposal and contract is required, the 
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contract time or actual costs reimbursable by LOCAL AGENCY shall be adjusted by contract amendment to 
accommodate the changed work.  The maximum total cost as specified in Paragraph “E” shall not be 
exceeded, unless authorized by contract amendment. 

B. In addition to the allowable incurred costs, LOCAL AGENCY will pay CONSULTANT a fixed fee of 
$14,526.36. 

C. CONSULTANT shall not commence performance of work or services until this contract has been approved 
by LOCAL AGENCY and notification to proceed has been issued by LOCAL AGENCY’S Contract 
Administrator.  No payment will be made prior to approval of any work, or for any work performed prior to 
approval of this contract.  

D.   CONSULTANT will be reimbursed, as promptly as fiscal procedures will permit, upon receipt by LOCAL 
AGENCY’S Contract Administrator of itemized invoices in triplicate.  Invoices shall be submitted no later 
than 45 calendar days after the performance of work for which CONSULTANT is billing.  Invoices shall 
detail the work performed on each task as applicable.  Invoices shall follow the format stipulated for the Cost 
Proposal and shall reference this contract number and project title.  The final invoice should be submitted 
within 60-calendar days after completion of CONSULTANT’s work.  Invoices shall be mailed to LOCAL 
AGENCY’s Contract Administrator at the following address:  

City of Solvang, Attention: Matt van der Linden, Public Works Director 

1644 Oak Street, Solvang, CA 93463 

E. The total amount payable by LOCAL AGENCY shall not exceed $182,071. 

F. All subcontracts in excess of $25,000 shall contain the above provisions. 

 

ARTICLE VI  TERMINATION 

A. LOCAL AGENCY reserves the right to terminate this contract upon thirty (30) calendar days written notice 
to CONSULTANT with the reasons for termination stated in the notice. 

B. LOCAL AGENCY may terminate this contract with CONSULTANT should CONSULTANT fail to perform 
the covenants herein contained at the time and in the manner herein provided.  In the event of such 
termination, LOCAL AGENCY may proceed with the work in any manner deemed proper by LOCAL 
AGENCY.  If LOCAL AGENCY terminates this contract with CONSULTANT, LOCAL AGENCY shall 
pay CONSULTANT the sum due to CONSULTANT under this contract prior to termination, unless the cost 
of completion to LOCAL AGENCY exceeds the funds remaining in the contract.  In which case the overage 
shall be deducted from any sum due CONSULTANT under this contract and the balance, if any, shall be paid 
to CONSULTANT upon demand. 

 

ARTICLE VII  COST PRINCIPLES AND ADMINISTRATIVE REQUIREMENTS 

A. CONSULTANT agrees that the Contract Cost Principles and Procedures, 48 CFR, Federal Acquisition 
Regulations System, Chapter 1, Part 31.000 et seq., shall be used to determine the cost allowability of 
individual items. 

B. CONSULTANT also agrees to comply with federal procedures in accordance with 49 CFR, Part 18, Uniform 
Administrative Requirements for Grants and Cooperative Agreements to State and Local Governments. 

C. Any costs for which payment has been made to CONSULTANT that are determined by subsequent audit to 
be unallowable under 49 CFR, Part 18 and 48 CFR, Federal Acquisition Regulations System, Chapter 1,  
Part 31.000 et seq., are subject to repayment by CONSULTANT to LOCAL AGENCY. 

D. All subcontracts in excess of $25,000 shall contain the above provisions. 

ARTICLE VIII  RETENTION OF RECORDS/AUDIT 
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For the purpose of determining compliance with Public Contract Code 10115, et seq. and Title 21, California 
Code of Regulations, Chapter 21, Section 2500 et seq., when applicable and other matters connected with the 
performance of the contract pursuant to Government Code 8546.7; CONSULTANT, subconsultants, and LOCAL 
AGENCY shall maintain and make available for inspection all books, documents, papers, accounting records, and 
other evidence pertaining to the performance of the contract, including but not limited to, the costs of 
administering the contract.  All parties shall make such materials available at their respective offices at all 
reasonable times during the contract period and for three years from the date of final payment under the contract.  
The state, State Auditor, LOCAL AGENCY, FHWA, or any duly authorized representative of the Federal 
Government shall have access to any books, records, and documents of CONSULTANT and it’s certified public 
accountants (CPA) work papers that are pertinent to the contract and indirect cost rates (ICR) for audit, 
examinations, excerpts, and transactions, and copies thereof shall be furnished if requested.  Subcontracts in 
excess of $25,000 shall contain this provision. 

 

ARTICLE IX  AUDIT REVIEW PROCEDURES 

A. Any dispute concerning a question of fact arising under an interim or post audit of this contract that is not 
disposed of by agreement, shall be reviewed by LOCAL AGENCY’S Chief Financial Officer. 

B. Not later than 30 days after issuance of the final audit report, CONSULTANT may request a review by 
LOCAL AGENCY’S Chief Financial Officer of unresolved audit issues.  The request for review will be 
submitted in writing. 

C. Neither the pendency of a dispute nor its consideration by LOCAL AGENCY will excuse CONSULTANT 
from full and timely performance, in accordance with the terms of this contract. 

D. CONSULTANT and subconsultant contracts, including cost proposals and ICR, are subject to audits or 
reviews such as, but not limited to, a contract audit, an incurred cost audit, an ICR Audit, or a CPA ICR audit 
work paper review.  If selected for audit or review, the contract, cost proposal and ICR and related work 
papers, if applicable, will be reviewed to verify compliance with 48 CFR, Part 31 and other related laws and 
regulations.  In the instances of a CPA ICR audit work paper review it is CONSULTANT’s responsibility to 
ensure federal, state, or local government officials are allowed full access to the CPA’s work papers including 
making copies as necessary.  The contract, cost proposal, and ICR shall be adjusted by CONSULTANT and 
approved by LOCAL AGENCY contract manager to conform to the audit or review recommendations. 
CONSULTANT agrees that individual terms of costs identified in the audit report shall be incorporated into 
the contract by this reference if directed by LOCAL AGENCY at its sole discretion.  Refusal by 
CONSULTANT to incorporate audit or review recommendations, or to ensure that the federal, state or local 
governments have access to CPA work papers, will be considered a breach of contract terms and cause for 
termination of the contract and disallowance of prior reimbursed costs. 

 

ARTICLE X  SUBCONTRACTING 

A. Nothing contained in this contract or otherwise, shall create any contractual relation between LOCAL 
AGENCY and any subconsultant(s), and no subcontract shall relieve CONSULTANT of its responsibilities 
and obligations hereunder.  CONSULTANT agrees to be as fully responsible to LOCAL AGENCY for the 
acts and omissions of its subconsultant(s) and of persons either directly or indirectly employed by any of them 
as it is for the acts and omissions of persons directly employed by CONSULTANT.  CONSULTANT’s 
obligation to pay its subconsultant(s) is an independent obligation from LOCAL AGENCY’S obligation to 
make payments to the CONSULTANT. 

B. CONSULTANT shall perform the work contemplated with resources available within its own organization 
and no portion of the work pertinent to this contract shall be subcontracted without written authorization by 
LOCAL AGENCY’s Contract Administrator, except that, which is expressly identified in the approved Cost 
Proposal. 

C. CONSULTANT shall pay its subconsultants within ten (10) calendar days from receipt of each payment 
made to CONSULTANT by LOCAL AGENCY. 
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D. Any subcontract in excess of $25,000 entered into as a result of this contract shall contain all the provisions 
stipulated in this contract to be applicable to subconsultants. 

E.   Any substitution of subconsultant(s) must be approved in writing by LOCAL AGENCY’s Contract 
Administrator prior to the start of work by the subconsultant(s). 

 

ARTICLE XI  EQUIPMENT PURCHASE 

A. Prior authorization in writing, by LOCAL AGENCY’s Contract Administrator shall be required before 
CONSULTANT enters into any unbudgeted purchase order, or subcontract exceeding $5,000 for supplies, 
equipment, or CONSULTANT services.  CONSULTANT shall provide an evaluation of the necessity or 
desirability of incurring such costs.  

B. For purchase of any item, service or consulting work not covered in CONSULTANT’s Cost Proposal and 
exceeding $5,000 prior authorization by LOCAL AGENCY’s Contract Administrator; three competitive 
quotations must be submitted with the request, or the absence of bidding must be adequately justified. 

C. Any equipment purchased as a result of this contract is subject to the following: “CONSULTANT shall 
maintain an inventory of all nonexpendable property.  Nonexpendable property is defined as having a useful 
life of at least two years and an acquisition cost of $5,000 or more.  If the purchased equipment needs 
replacement and is sold or traded in, LOCAL AGENCY shall receive a proper refund or credit at the 
conclusion of the contract, or if the contract is terminated, CONSULTANT may either keep the equipment 
and credit LOCAL AGENCY in an amount equal to its fair market value, or sell such equipment at the best 
price obtainable at a public or private sale, in accordance with established LOCAL AGENCY procedures; and 
credit LOCAL AGENCY in an amount equal to the sales price.  If CONSULTANT elects to keep the 
equipment, fair market value shall be determined at CONSULTANT’s expense, on the basis of a competent 
independent appraisal of such equipment.  Appraisals shall be obtained from an appraiser mutually agreeable 
to by LOCAL AGENCY and CONSULTANT, if it is determined to sell the equipment, the terms and 
conditions of such sale must be approved in advance by LOCAL AGENCY.”  49 CFR, Part 18 requires a 
credit to Federal funds when participating equipment with a fair market value greater than $5,000 is credited 
to the project. 

D. All subcontracts in excess $25,000 shall contain the above provisions. 

 

ARTICLE XII  STATE PREVAILING WAGE RATES 

A. CONSULTANT shall comply with the State of California’s General Prevailing Wage Rate requirements in 
accordance with California Labor Code, Section 1770, and all Federal, State, and local laws and ordinances 
applicable to the work.    

B. Any subcontract entered into as a result of this contract, if for more than $25,000 for public works 
construction or more than $15,000 for the alteration, demolition, repair, or maintenance of public works, shall 
contain all of the provisions of this Article. 

C. When prevailing wages apply to the services described in the scope of work, transportation and subsistence 
costs shall be reimbursed at the minimum rates set by the Department of Industrial Relations (DIR) as 
outlined in the applicable Prevailing Wage Determination.  See http://www.dir.ca.gov. 

 

ARTICLE XIII CONFLICT OF INTEREST 

A. CONSULTANT shall disclose any financial, business, or other relationship with LOCAL AGENCY that may 
have an impact upon the outcome of this contract, or any ensuing LOCAL AGENCY construction project. 
CONSULTANT shall also list current clients who may have a financial interest in the outcome of this 
contract, or any ensuing LOCAL AGENCY construction project, which will follow. 

B. CONSULTANT hereby certifies that it does not now have, nor shall it acquire any financial or business 
interest that would conflict with the performance of services under this contract. 
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C. Any subcontract in excess of $25,000 entered into as a result of this contract, shall contain all of the 
provisions of this Article. 

D. CONSULTANT hereby certifies that neither CONSULTANT, its employees, nor any firm affiliated with 
CONSULTANT providing services on this project prepared the Plans, Specifications, and Estimate for any 
construction project included within this contract.  An affiliated firm is one, which is subject to the control of 
the same persons through joint- ownership, or otherwise. 

E. CONSULTANT further certifies that neither CONSULTANT, nor any firm affiliated with CONSULTANT, 
will bid on any construction subcontracts included within the construction contract.  Additionally, 
CONSULTANT certifies that no person working under this contract is also employed by the construction 
contractor for any project included within this contract. 

F. Except for subconsultants whose services are limited to materials testing, no subconsultant who is providing 
service on this contract shall have provided services on the design of any project included within this contract. 

 

ARTICLE XIV  REBATES, KICKBACKS OR OTHER UNLAWFUL CONSIDERATION 

CONSULTANT warrants that this contract was not obtained or secured through rebates kickbacks or other 
unlawful consideration, either promised or paid to any LOCAL AGENCY employee.  For breach or violation of 
this warranty, LOCAL AGENCY shall have the right in its discretion; to terminate the contract without liability; 
to pay only for the value of the work actually performed; or to deduct from the contract price; or otherwise 
recover the full amount of such rebate, kickback or other unlawful consideration. 

 

ARTICLE XV  PROHIBITION OF EXPENDING LOCAL AGENCY STATE OR FEDERAL FUNDS 
FOR LOBBYING 

A. CONSULTANT certifies to the best of his or her knowledge and belief that: 

1. No state, federal or local agency appropriated funds have been paid, or will be paid by-or-on behalf of 
CONSULTANT to any person for influencing or attempting to influence an officer or employee of 
any state or federal agency; a Member of the State Legislature or United States Congress; an officer 
or employee of the Legislature or Congress; or any employee of a Member of the Legislature or 
Congress, in connection with the awarding of any state or federal contract; the making of any state or 
federal grant; the making of any state or federal loan; the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or modification of any state or federal contract, 
grant, loan, or cooperative agreement. 

2. If any funds other than federal appropriated funds have been paid, or will be paid to any person for 
influencing or attempting to influence an officer or employee of any federal agency; a Member of 
Congress; an officer or employee of Congress, or an employee of a Member of Congress; in 
connection with this federal contract, grant, loan, or cooperative agreement; CONSULTANT shall 
complete and submit Standard Form-LLL, “Disclosure Form to Report Lobbying”, in accordance 
with its instructions. 

B. This certification is a material representation of fact upon which reliance was placed when this transaction 
was made or entered into.  Submission of this certification is a prerequisite for making or entering into this 
transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each 
such failure. 

C. CONSULTANT also agrees by signing this document that he or she shall require that the language of this 
certification be included in all lower-tier subcontracts, which exceed $100,000 and that all such sub recipients 
shall certify and disclose accordingly. 

 

ARTICLE XVI  STATEMENT OF COMPLIANCE 
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A. CONSULTANT’s signature affixed herein, and dated, shall constitute a certification under penalty of perjury 
under the laws of the State of California that CONSULTANT has, unless exempt, complied with, the 
nondiscrimination program requirements of Government Code Section 12990 and Title 2, California 
Administrative Code, Section 8103. 

B. During the performance of this Contract, Consultant and its subconsultants shall not unlawfully discriminate, 
harass, or allow harassment against any employee or applicant for employment because of sex, race, color, 
ancestry, religious creed, national origin, physical disability (including HIV and AIDS), mental disability, 
medical condition (e.g., cancer), age (over 40), marital status, and denial of family care leave.  Consultant and 
subconsultants shall insure that the evaluation and treatment of their employees and applicants for 
employment are free from such discrimination and harassment.  Consultant and subconsultants shall comply 
with the provisions of the Fair Employment and Housing Act (Gov. Code §12990 (a-f) et seq.) and the 
applicable regulations promulgated there under (California Code of Regulations, Title 2, Section 7285 et 
seq.).  The applicable regulations of the Fair Employment and Housing Commission implementing 
Government Code Section 12990 (a-f), set forth in Chapter 5 of Division 4 of Title 2 of the California Code 
of Regulations, are incorporated into this Contract by reference and made a part hereof as if set forth in full.  
Consultant and its subconsultants shall give written notice of their obligations under this clause to labor 
organizations with which they have a collective bargaining or other Agreement. 

C. The Consultant shall comply with regulations relative to Title VI (nondiscrimination in federally-assisted 
programs of the Department of Transportation – Title 49 Code of Federal Regulations, Part 21 - Effectuation 
of Title VI of the 1964 Civil Rights Act).  Title VI provides that the recipients of federal assistance will 
implement and maintain a policy of nondiscrimination in which no person in the state of California shall, on 
the basis of race, color, national origin, religion, sex, age, disability, be excluded from participation in, denied 
the benefits of or subject to discrimination under any program or activity by the recipients of federal 
assistance or their assignees and successors in interest. 

D. The Consultant, with regard to the work performed by it during the Agreement shall act in accordance with 
Title VI.  Specifically, the Consultant shall not discriminate on the basis of race, color, national origin, 
religion, sex, age, or disability in the selection and retention of Subconsultants, including procurement of 
materials and leases of equipment.  The Consultant shall not participate either directly or indirectly in the 
discrimination prohibited by Section 21.5 of the U.S. DOT’s Regulations, including employment practices 
when the Agreement covers a program whose goal is employment. 

 

ARTICLE XVII  DEBARMENT AND SUSPENSION CERTIFICATION 

A. CONSULTANT’s signature affixed herein, shall constitute a certification under penalty of perjury under the 
laws of the State of California, that CONSULTANT has complied with Title 2 CFR, Part 180, “OMB 
Guidelines to Agencies on Government wide Debarment and Suspension (nonprocurement)”, which certifies 
that he/she or any person associated therewith in the capacity of owner, partner, director, officer, or manager, 
is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by any 
federal agency; has not been suspended, debarred, voluntarily excluded, or determined ineligible by any 
federal agency within the past three (3) years; does not have a proposed debarment pending; and has not been 
indicted, convicted, or had a civil judgment rendered against it by a court of competent jurisdiction in any 
matter involving fraud or official misconduct within the past three (3) years.  Any exceptions to this 
certification must be disclosed to LOCAL AGENCY. 

B. Exceptions will not necessarily result in denial of recommendation for award, but will be considered in 
determining CONSULTANT responsibility.  Disclosures must indicate to whom exceptions apply, initiating 
agency, and dates of action. 

C. Exceptions to the Federal Government Excluded Parties List System maintained by the General Services 
Administration are to be determined by the Federal highway Administration. 

 

ARTICLE XVIII  FUNDING REQUIREMENTS  
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A. It is mutually understood between the parties that this contract may have been written before ascertaining the 
availability of funds or appropriation of funds, for the mutual benefit of both parties, in order to avoid 
program and fiscal delays that would occur if the contract were executed after that determination was made. 

B. This contract is valid and enforceable only, if sufficient funds are made available to LOCAL AGENCY for 
the purpose of this contract.  In addition, this contract is subject to any additional restrictions, limitations, 
conditions, or any statute enacted by the Congress, State Legislature, or LOCAL AGENCY governing board 
that may affect the provisions, terms, or funding of this contract in any manner. 

C. It is mutually agreed that if sufficient funds are not appropriated, this contract may be amended to reflect any 
reduction in funds. 

D. LOCAL AGENCY has the option to void the contract under the 30-day termination clause pursuant to Article 
VI, or by mutual agreement to amend the contract to reflect any reduction of funds. 

 

ARTICLE XIX  CHANGE IN TERMS 

A. This contract may be amended or modified only by mutual written agreement of the parties. 
B. CONSULTANT shall only commence work covered by an amendment after the amendment is executed and 

notification to proceed has been provided by LOCAL AGENCY’s Contract Administrator. 

C. There shall be no change in CONSULTANT’s Project Manager or members of the project team, as listed in 
the approved Cost Proposal, which is a part of this contract without prior written approval by LOCAL 
AGENCY’s Contract Administrator. 

 

ARTICLE XX  DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION 

A. This contract is subject to 49 CFR, Part 26 entitled “Participation by Disadvantaged Business Enterprises in 
Department of Transportation Financial Assistance Programs”.  Consultants who obtain DBE participation on 
this contract will assist Caltrans in meeting its federally mandated statewide overall DBE goal.   

B. The goal for DBE participation for this contract is 0%.    Participation by DBE consultant or 
subconsultants shall be in accordance with information contained in the Consultant Proposal DBE 
Commitment (Exhibit 10-O1), or in the Consultant Contract DBE Information (Exhibit 10-O2) attached 
hereto and incorporated as part of the Contract.  If a DBE subconsultant is unable to perform, 
CONSULTANT must make a good faith effort to replace him/her with another DBE subconsultant, if the goal 
is not otherwise met. 

C. DBEs and other small businesses, as defined in 49 CFR, Part 26 are encouraged to participate in the 
performance of contracts financed in whole or in part with federal funds.  CONSULTANT or subconsultant 
shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. 
CONSULTANT shall carry out applicable requirements of 49 CFR, Part 26 in the award and administration 
of US DOT-assisted agreements.  Failure by CONSULTANT to carry out these requirements is a material 
breach of this contract, which may result in the termination of this contract or such other remedy as LOCAL 
AGENCY deems appropriate. 

D. Any subcontract entered into as a result of this contract shall contain all of the provisions of this section. 

E. A DBE firm may be terminated only with prior written approval from LOCAL AGENCY and only for the 
reasons specified in 49 CFR 26.53(f).  Prior to requesting LOCAL AGENCY consent for the termination, 
CONSULTANT must meet the procedural requirements specified in 49 CFR 26.53(f). 

F. A DBE performs a Commercially Useful Function (CUF) when it is responsible for execution of the work of 
the contract and is carrying out its responsibilities by actually performing, managing, and supervising the 
work involved.  To perform a CUF, the DBE must also be responsible with respect to materials and supplies 
used on the contract, for negotiating price, determining quality and quantity, ordering the material, and 
installing (where applicable) and paying for the material itself.  To determine whether a DBE is performing a 
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CUF, evaluate the amount of work subcontracted, industry practices, whether the amount the firm is to be 
paid under the, contract is commensurate with the work it is actually performing, and other relevant factors.   

G. A DBE does not perform a CUF if its role is limited to that of an extra participant in a transaction, contract, or 
project through which funds are passed in order to obtain the appearance of DBE participation.  In 
determining whether a DBE is such an extra participant, examine similar transactions, particularly those in 
which DBEs do not participate.  

H. If a DBE does not perform or exercise responsibility for at least thirty percent (30%) of the total cost of its 
contract with its own work force, or the DBE subcontracts a greater portion of the work of the contract than 
would be expected on the basis of normal industry practice for the type of work involved, it will be presumed 
that it is not performing a CUF. 

I. CONSULTANT shall maintain records of materials purchased or supplied from all subcontracts entered into 
with certified DBEs.  The records shall show the name and business address of each DBE or vendor and the 
total dollar amount actually paid each DBE or vendor, regardless of tier.  The records shall show the date of 
payment and the total dollar figure paid to all firms.  DBE prime consultants shall also show the date of work 
performed by their own forces along with the corresponding dollar value of the work.  

J. Upon completion of the Contract, a summary of these records shall be prepared and submitted on the form 
entitled, “Final Report-Utilization of Disadvantaged Business Enterprise (DBE), First-Tier Subconsultants” 
CEM-2402F [Exhibit 17-F, of the LAPM], certified correct by CONSULTANT or CONSULTANT’s 
authorized representative and shall be furnished to the Contract Administrator with the final invoice.  Failure 
to provide the summary of DBE payments with the final invoice will result in twenty-five percent (25%) of 
the dollar value of the invoice being withheld from payment until the form is submitted.  The amount will be 
returned to CONSULTANT when a satisfactory “Final Report-Utilization of Disadvantaged Business 
Enterprises (DBE), First-Tier Subconsultants” is submitted to the Contract Administrator. 

K. If a DBE subconsultant is decertified during the life of the contract, the decertified subconsultant shall notify 
CONSULTANT in writing with the date of decertification.  If a subconsultant becomes a certified DBE 
during the life of the Contract, the subconsultant shall notify CONSULTANT in writing with the date of 
certification.  Any changes should be reported to LOCAL AGENCY’s Contract Administrator within 30 days. 

 

ARTICLE XXI  CONTINGENT FEE 

CONSULTANT warrants, by execution of this contract that no person or selling agency has been employed, or 
retained, to solicit or secure this contract upon an agreement or understanding, for a commission, percentage, 
brokerage, or contingent fee, excepting bona fide employees, or bona fide established commercial or selling 
agencies maintained by CONSULTANT for the purpose of securing business.  For breach or violation of this 
warranty, LOCAL AGENCY has the right to annul this contract without liability; pay only for the value of the 
work actually performed, or in its discretion to deduct from the contract price or consideration, or otherwise 
recover the full amount of such commission, percentage, brokerage, or contingent fee. 

 

ARTICLE XXII  DISPUTES 

A. Any dispute, other than audit, concerning a question of fact arising under this contract that is not disposed of 
by agreement shall be decided by a committee consisting of LOCAL AGENCY’s Contract Administrator and 
City Manager, who may consider written or verbal information submitted by CONSULTANT. 

B. Not later than 30 days after completion of all work under the contract, CONSULTANT may request review 
by LOCAL AGENCY Governing Board of unresolved claims or disputes, other than audit.  The request for 
review will be submitted in writing. 

C. Neither the pendency of a dispute, nor its consideration by the committee will excuse CONSULTANT from 
full and timely performance in accordance with the terms of this contract. 
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ARTICLE XXIII  INSPECTION OF WORK 

CONSULTANT and any subconsultant shall permit LOCAL AGENCY, the state, and the FHWA if federal 
participating funds are used in this contract; to review and inspect the project activities and files at all reasonable 
times during the performance period of this contract including review and inspection on a daily basis.  
 

ARTICLE XXIV  SAFETY 

A. CONSULTANT shall comply with OSHA regulations applicable to CONSULTANT regarding necessary 
safety equipment or procedures.  CONSULTANT shall comply with safety instructions issued by LOCAL 
AGENCY Safety Officer and other LOCAL AGENCY representatives.  CONSULTANT personnel shall 
wear hard hats and safety vests at all times while working on the construction project site.  

B. Pursuant to the authority contained in Section 591 of the Vehicle Code, LOCAL AGENCY has determined 
that such areas are within the limits of the project and are open to public traffic.  CONSULTANT shall 
comply with all of the requirements set forth in Divisions 11, 12, 13, 14, and 15 of the Vehicle Code.  
CONSULTANT shall take all reasonably necessary precautions for safe operation of its vehicles and the 
protection of the traveling public from injury and damage from such vehicles. 

C. Any subcontract entered into as a result of this contract, shall contain all of the provisions of this Article. 
 

ARTICLE XXV  INSURANCE 

A. Prior to commencement of the work described herein, CONSULTANT shall furnish LOCAL AGENCY a 
Certificate of Insurance stating that there is general comprehensive liability insurance presently in effect for 
CONSULTANT with a combined single limit (CSL) of not less than one million dollars ($1,000,000) per 
occurrence.  

B. The Certificate of Insurance will provide:  

1. That the insurer will not cancel the insured’s coverage without 30 days prior written notice to LOCAL 
AGENCY.  

2. That LOCAL AGENCY, its officers, agents, employees, and servants are included as additional 
insureds, but only insofar as the operations under this contract are concerned.  

3. That LOCAL AGENCY will not be responsible for any premiums or assessments on the policy.  
C. CONSULTANT agrees that the bodily injury liability insurance herein provided for, shall be in effect at all 

times during the term of this contract.  In the event said insurance coverage expires at any time or times 
during the term of this contract, CONSULTANT agrees to provide at least thirty (30) days prior notice to said 
expiration date; and a new Certificate of Insurance evidencing insurance coverage as provided for herein, for 
not less than either the remainder of the term of the contract, or for a period of not less than one (1) year.  
New Certificates of Insurance are subject to the approval of LOCAL AGENCY.  In the event 
CONSULTANT fails to keep in effect at all times insurance coverage as herein provided, LOCAL AGENCY 
may, in addition to any other remedies it may have, terminate this contract upon occurrence of such event. 

 

ARTICLE XXVI  INDEMNIFICATION (Professional Services other than Design) 

A. To the fullest extent permitted by law, the CONSULTANT shall (1) immediately defend, and (2) 
indemnify the LOCAL AGENCY, and its elected officials, officers, and employees from and against 
all liabilities regardless of nature or type arising out of or resulting from CONSULTANT’S 
performance of services under this contract, or any negligent or wrongful act or omission of the 
CONSULTANT or CONSULTANTS’S officers, employees, agents, or subcontractors.  Liabilities 
subject to the duties to defend and indemnify include, without limitation all claims, losses, damages, 
penalties, fines, and judgments; associated investigation and administrative expenses; defense costs, 
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including but not limited to reasonable attorneys’ fees; court costs; and costs of alternative dispute 
resolution.  The CONSULTANT’S obligation to indemnify applies unless it is adjudicated that its 
liability was caused by the sole active negligence or sole willful misconduct of an indemnified party.  
If it is finally adjudicated that liability is caused by the comparative active negligence or willful 
misconduct of an indemnified party, the CONSULTANT’S indemnification obligation shall be 
reduced in proportion to the established comparative liability of the indemnified party. 

B. The duty to defend is a separate and distinct obligation from the CONSULTANT’s duty to 
indemnify.  The CONSULTANT shall be obligated to defend, in all legal equitable, administrative, 
or special proceedings, the City of Solvang and its elected officials, officers and employees, 
immediately upon tender to the CONSULTANT of the claim in any form or at any stage of an action 
or proceeding, whether or not liability is established.  An allegation or determination of comparative 
active negligence or willful misconduct by an indemnified party does not relieve the 
CONSULTANT from its separate and distinct obligation to defend City of Solvang.  The obligation 
to defend extends through final judgment, including exhaustion of any appeals.  If it is finally 
adjudicated that liability was caused by the sole active negligence or sole willful misconduct of an 
indemnified party, CONSULTANT may submit a claim to the City of Solvang for reimbursement of 
reasonable attorneys’ fees and defense costs. 

C. The review, acceptance or approval of the CONSULTANT’S work or work product by any 
indemnified party shall not affect, relieve or reduce the CONSULTANT’S indemnification or 
defense obligations.  This Section survives completion of the services or the termination of this 
contract.  The provisions of this Section are not limited by and do not affect the provisions of this 
contract relating to insurance. 

 

ARTICLE XXVII  OWNERSHIP OF DATA 

A. Upon completion of all work under this contract, ownership and title to all reports, documents, plans, 
specifications, and estimates produce as part of this contract will automatically be vested in LOCAL 
AGENCY; and no further agreement will be necessary to transfer ownership to LOCAL AGENCY.  
CONSULTANT shall furnish LOCAL AGENCY all necessary copies of data needed to complete the review 
and approval process. 

B. It is understood and agreed that all calculations, drawings and specifications, whether in hard copy or 
machine-readable form, are intended for one-time use in the construction of the project for which this contract 
has been entered into. 

C. CONSULTANT is not liable for claims, liabilities, or losses arising out of, or connected with the 
modification, or misuse by LOCAL AGENCY of the machine-readable information and data provided by 
CONSULTANT under this contract; further, CONSULTANT is not liable for claims, liabilities, or losses 
arising out of, or connected with any use by LOCAL AGENCY of the project documentation on other 
projects for additions to this project, or for the completion of this project by others, except only such use as 
many be authorized in writing by CONSULTANT. 

D. Applicable patent rights provisions regarding rights to inventions shall be included in the contracts as 
appropriate (48 CFR 27, Subpart 27.3 - Patent Rights under Government Contracts for federal-aid contracts). 

E. LOCAL AGENCY may permit copyrighting reports or other agreement products.  If copyrights are 
permitted; the agreement shall provide that the FHWA shall have the royalty-free nonexclusive and 
irrevocable right to reproduce, publish, or otherwise use; and to authorize others to use, the work for 
government purposes. 

F. Any subcontract in excess of $25,000 entered into as a result of this contract, shall contain all of the 
provisions of this Article. 
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ARTICLE XXVIII  CLAIMS FILED BY LOCAL AGENCY’s CONSTRUCTION CONTRACTOR 

A. If claims are filed by LOCAL AGENCY’s construction contractor relating to work performed by 
CONSULTANT’s personnel, and additional information or assistance from CONSULTANT’s personnel is 
required in order to evaluate or defend against such claims; CONSULTANT agrees to make its personnel 
available for consultation with LOCAL AGENCY’S construction contract administration and legal staff and 
for testimony, if necessary, at depositions and at trial or arbitration proceedings. 

B. CONSULTANT’s personnel that LOCAL AGENCY considers essential to assist in defending against 
construction contractor claims will be made available on reasonable notice from LOCAL AGENCY.  
Consultation or testimony will be reimbursed at the same rates, including travel costs that are being paid for 
CONSULTANT’s personnel services under this contract. 

C. Services of CONSULTANT’s personnel in connection with LOCAL AGENCY’s construction contractor 
claims will be performed pursuant to a written contract amendment, if necessary, extending the termination 
date of this contract in order to resolve the construction claims. 

D. Any subcontract in excess of $25,000 entered into as a result of this contract, shall contain all of the 
provisions of this Article. 

 

ARTICLE XXIX  CONFIDENTIALITY OF DATA 

A. All financial, statistical, personal, technical, or other data and information relative to LOCAL AGENCY’s 
operations, which are designated confidential by LOCAL AGENCY and made available to CONSULTANT 
in order to carry out this contract, shall be protected by CONSULTANT from unauthorized use and 
disclosure.   

B. Permission to disclose information on one occasion, or public hearing held by LOCAL AGENCY relating to 
the contract, shall not authorize CONSULTANT to further disclose such information, or disseminate the same 
on any other occasion.  

C. CONSULTANT shall not comment publicly to the press or any other media regarding the contract or LOCAL 
AGENCY’s actions on the same, except to LOCAL AGENCY’s staff, CONSULTANT’s own personnel 
involved in the performance of this contract, at public hearings or in response to questions from a Legislative 
committee.  

D. CONSULTANT shall not issue any news release or public relations item of any nature, whatsoever, regarding 
work performed or to be performed under this contract without prior review of the contents thereof by 
LOCAL AGENCY, and receipt of LOCAL AGENCY’S written permission. 

E. Any subcontract entered into as a result of this contract shall contain all of the provisions of this Article. 

 

ARTICLE XXX  NATIONAL LABOR RELATIONS BOARD CERTIFICATION 

In accordance with Public Contract Code Section 10296, CONSULTANT hereby states under penalty of perjury 
that no more than one final unappealable finding of contempt of court by a federal court has been issued against 
CONSULTANT within the immediately preceding two-year period, because of CONSULTANT’s failure to 
comply with an order of a federal court that orders CONSULTANT to comply with an order of the National 
Labor Relations Board. 

 

ARTICLE XXXI  EVALUATION OF CONSULTANT 

CONSULTANT’s performance will be evaluated by LOCAL AGENCY. A copy of the evaluation will be sent to 
CONSULTANT for comments.  The evaluation together with the comments shall be retained as part of the 
contract record. 
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ARTICLE XXXII  RETENTION OF FUNDS 

A. Any subcontract entered into as a result of this Contract shall contain all of the provisions of this section. 

B. No retainage will be withheld by the Agency from progress payments due the prime consultant.  Retainage by 
the prime consultant or subconsultants is prohibited, and no retainage will be held by the prime consultant 
from progress due subconsultants.  Any violation of this provision shall subject the violating prime consultant 
or subconsultants to the penalties, sanctions, and other remedies specified in Section 7108.5 of the California 
Business and Professions Code.  This requirement shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies, otherwise available to the prime consultant or subconsultant in the event 
of a dispute involving late payment or nonpayment by the prime consultant or deficient subconsultant 
performance, or noncompliance by a subconsultant.  This provision applies to both DBE and non-DBE prime 
consultants and subconsultants. 

 

ARTICLE XXXIII  NOTIFICATION 

All notices hereunder and communications regarding interpretation of the terms of this contract and changes 
thereto, shall be effected by the mailing thereof by registered or certified mail, return receipt requested, postage 
prepaid, and addressed as follows: 

 

 CONSULTANT: 
 
  Vali Cooper & Associates, Inc. 
  Doug Franco, Project Manager 

  2000 Powell Street Ste. 550 
  Emeryville, CA 94608 
 

LOCAL AGENCY: 
 
  City of Solvang 
  Matt van der Linden, Contract Administrator 
  1644 Oak Street 
  Solvang, CA 93463 
 
 
ARTICLE XXXIV  CONTRACT 

The two parties to this contract, who are the before named CONSULTANT and the before named LOCAL 
AGENCY, hereby agree that this contract constitutes the entire agreement which is made and concluded in 
duplicate between the two parties.  Both of these parties for and in consideration of the payments to be made, 
conditions mentioned, and work to be performed; each agree to diligently perform in accordance with the terms 
and conditions of this contract as evidenced by the signatures below.  

 
ARTICLE XXXV  SIGNATURES 

VALI COOPER & ASSOCIATES, INC.   CITY OF SOLVANG 
 
By: ________________________________   By: ________________________________ 
 
Printed Name: Marian Ross     Jim Richardson, City Mayor 
 
Title:  CFO 
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        Approved as to Form 
 
 
        By: ________________________________ 
 
        Roy Hanley, City Attorney 
 
DATE: ______________________________ 
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CITY OF SOLVANG 
 

REQUEST FOR PROPOSALS 
 

FOR THE 
 

CONSTRUCTION ENGINEERING, INSPECTION, TESTING AND 
ENVIRONMENTAL COMMITMENT REVIEW (ECR) 

 
FOR THE 

 
ALISAL BRIDGE SEISMIC RETROFIT PROJECT (BRIDGE NO. 51C-0008) 

SOLVANG PROJECT NO. SV 263 
 

RFP Issue Date:  January 25, 2016 
Proposal Due Date:  February 23, 2016 

 
 
INTRODUCTION 
 
The City of Solvang is seeking a qualified Professional Engineering Firm for Construction 
Management, Inspection and Environmental Commitments Review (ECR) record keeping services 
for the Alisal Bridge Seismic Retrofit Project.  The Alisal Road Bridge, Bridge No. 51C-0008, 
spans the Santa Ynez River providing City and County resident’s access via Alisal Road over the 
Santa Ynez River.  The seismic retrofit of the existing bridge construction includes: the bridge 
abutment cast-in-drilled-hole (CIDH) pile placement, reinforced concrete improvements to the 
abutment wingwalls and hinge restrainer replacement. The engineers estimated cost of 
construction for this project is $1,300,000. 
 
The basic services to be provided include the overall Construction Engineering/Management, 
Contract Administration functions; overall materials engineering, sampling and acceptance testing 
functions; the identification and documentation of completion of the environmental commitments 
made for the project as shown in the Natural Environmental Study (NES). The Bridge is located 
within the City of Solvang. All specific duties outlined in the scope of services are to be performed 
in accordance with Federal-Aid requirements pursuant to all relevant FHWA and California 
Department of Transportation (Caltrans) guidelines, policies and procedures. The estimated 
construction engineering cost for this project is $180,000.  
 
SCOPE OF SERVICES 
 
1. Scope of Work - CONSTRUCTION MANAGEMENT/CONTRACT 

ADMINISTRATION 
 
The basic services to be provided include the overall Construction Management and Contract 
Administration functions, including but not limited to the following specific duties, all in 
accordance with Federal-Aid requirements pursuant to all relevant FHWA and Caltrans 
guidelines, policies and procedures: 
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1.1. Provide a Resident Engineer (RE) in responsible charge of the construction contract; RE 
will be responsible for weekly RE Report. 

1.2. Provide Assistant Resident Engineer (or equivalent construction inspection) staff who 
will be responsible for day-to-day field level operations, as documented in daily diaries 
or inspection reports. 

1.3. Assure that the Contractor’s construction operations are being conducted in a safe 
manner in accordance the project’s Traffic Control Plan and the CAL-OSHA 
Construction Safety Orders 

1.4. Administer the project to assure that all elements of the actual construction are 
furnished, installed and constructed in accordance with the Project P, S, and E and the 
Caltrans Standard Specifications. 

1.5. Create and maintain a well organized construction records/files in accordance with the 
Caltrans Uniform File Management System or equivalent records management system 
that is compatible with Federal-aid requirements and enables the quick retrieval of 
particular documentation as may be requested. 

1.6. Write daily Assistant Resident Engineer Reports/Diaries which contain sufficient 
information for documentation purposes, including location, operations (contract item or 
change order), labor, equipment, material, hours, field conditions, discussions with 
Contractor, down-time, inefficiencies, etc. 

1.7. Assure that overall Quality Control/Quality Assurance (QC/QA) is implemented in a 
manner consistent with the City of Solvang’s Quality Assurance Plan (QAP) in 
Appendix A and the projects’ Special Provisions; approve any Contractor-submitted mix 
designs or materials to be incorporated into the work; work in close coordination with 
Materials Testing personnel, and maintain testing records with current tester and 
laboratory certifications placed in the construction file 

1.8. If and as necessary, propose (for approval by the City of Solvang), prepare  and 
administer Contract Change Orders; prepare independent cost estimates supporting 
proposed dollar amounts and contract time adjustments of said Change Orders prior to 
approval; provide Prior Authorization as necessary to the Contractor for said Change 
Order work. 

1.9. Prepare progress and final payments to the Contractor on a monthly basis; calculate, 
field measure and/or tabulate work done-to-date in accordance with the Contract’s 
payment provisions, and provide Quantity Calculation Sheets for each contract item for 
each progress payment to support and document specific dollar amounts paid to the 
Contractor.  

1.10. Assure that all Labor Compliance and Equal Employment Opportunity (EEO) 
provisions in the contract are being adhered to; receive, verify, and spot check certified 
payrolls; conduct Employee Interviews at the required frequency; assure that the 
Contractor’s jobsite posters are posted in a clear and visible manner; provide an Office 
Engineer staff person (on a part-time basis) for these types of functions. 

1.11. Monitor and document that UDBE/DBE (and other subcontractor) commitments 
are being met by the Contractor, and that said UDBE’s/DBE’s are performing a 
commercially useful function in accordance with Federal-Aid procedures.  

1.12. Monitor contract time utilizing the Weekly Statement of Working Days form. 
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2. Scope of Work - MATERIALS ENGINEERING, SAMPLING AND ACCEPTANCE 
TESTING 

 
The basic services to be provided include the overall Materials Engineering, Sampling and 
Acceptance Testing functions, including but not limited to the following specific duties, all in 
accordance with the appropriate industry standards and specified test procedures: 
 
2.1. Will own, provide and utilize laboratory (office and/or field) facilities which have 

current certifications and equipment calibrations; provide said lab certification to the 
Resident Engineer for the project construction file. 

2.2. Prior to project construction, prepare a project specific Materials Sampling, Acceptance, 
and Independent Assurance (IA) Testing Plan in accordance with the City of Solvang’s 
Quality Assurance Plan (QAP) in Appendix A, the project’s plans and special 
provisions, and the Caltrans Standard Specifications. 

2.3. Work in close coordination with the Resident Engineer, provide said plant inspection, 
sampling and acceptance testing in accordance with the applicable California Test 
(ASTM, or other as specified) method, and provide the Resident Engineer with test 
results/reports in a timely manner. 

2.4. Assure that all acceptance testing is performed by materials testers with current 
certifications for the specific test being run, and provide copies of said certifications to 
the Resident Engineer. 

2.5. Maintain a sequential Summary Log of Acceptance Testing as the project progresses, 
and monitor the frequency of testing to assure consistency with Quality Assurance Plan 
(QAP) refer to Appendix A. 

2.6. Upon completion of the project, certify that the results of the tests on acceptance 
samples indicate that the materials incorporated in the construction work and the 
construction operations controlled by sampling and testing were in conformity with the 
approved plans and specifications. 

3. Scope of Work – ENVIRONMENTAL COMMITMENTS RECORD (ECR) 
DOCUMENTATION 

 
The basic services to be provided include the overseeing of implementation, monitoring and 
timing of each mitigation measure that has been identified in the Project’s Natural 
Environment Study (NES), including but not limited to the following specific duties, all in 
accordance with the appropriate industry standards and specified procedures: 
 
3.1. Document the completion of each environmental commitment in the Natural 

Environment Study (NES). 
3.2. Use the ECR document in Appendix B throughout the project, both to identify and track 

commitments and as the most current detailed source of information regarding those 
commitments and the status of their implementation. 

3.3. Upon completion of the project, compile a compliance report of the project design, 
construction, and operations with the avoidance, minimization, and mitigation measures 
in the NES to be included in the project file at Caltrans. 
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PRELIMINARY PROJECT SCHEDULE 

Anticipated Project Schedule 

Distribution of RFP January 25, 2016
Last Date to Submit Questions February 12, 2016
Answers to Questions Posted February 17, 2016
Deadline for Submittal of RFP February 23, 2016
Notification of Selection March 1, 2016
Award of Contract March 14, 2016
Estimated Project Start April 4, 2016
Estimated Project Completion  November, 2016

 
CONTENT OF PROPOSAL 
 
In order to maintain uniformity with all proposals furnished by engineering firms, the proposals 
shall be limited to a maximum of 20 one-sided pages excluding front and back covers and 
resumes.  Please do not include a cover letter.  Minimum font size shall be size 11.  Proposals are 
to include the following: 
 
Project Understanding / Scope of Work.  Include a statement of project understanding and 
technical approach containing any suggestions to improve the project or special concerns that 
City staff should be made aware of.  Include a detailed scope of work.  Highlight any additional 
or modified scope of work tasks you believe will reduce the overall project cost or improve the 
overall outcome of the project. 
 
Project Team.  Include an organization chart or list of proposed project team members 
identifying the work to be performed by each team member.  This section should also include the 
percentage of a team member's time proposed to be allocated to the Project.  Include a brief 
resume of each team member, describing similar type projects in which they have been directly 
involved.  Resumes should include a listing in tabular form that contains previous project 
experience that most closely relates to the type and scope of work for this RFP.  The list should 
indicate the specific duties, tasks, and work performed by the team member on the listed project, 
and the date that the experience was obtained.  Identify the Project Manager (PM) proposed for 
this project.  The PM will be the primary contact person with your firm on this project.  Sub-
consultants shall be identified with the same requirements as for the prime consultant. 
 
This section should indicate why the Proposer should be selected for this work; what internal 
processes and procedures the Proposer has that make their firm superior; and what unique 
qualifications, knowledge, projects, services, and experience make the Proposer best suited to 
achieve the successful and timely completion of the Project. 
 
Related Experience and References.  Submit a list of up to five (5) similar projects for which 
your firm has completed the construction management and inspection work within the last five 
years.  Information should include: 1) project name and brief project description, 2) your firm’s 
role in the project, 3) client name, 4) client contact person and telephone number, 5) approximate 
construction cost, and 6) year completed.  Indicate which two clients you would like to serve as 
references. 
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Project Schedule.  Based on the City’s preliminary schedule, develop a more detailed project 
schedule indicating stages of work, time frames, progress meetings etc. The schedule shall be 
prepared using Microsoft Project.  
 
Modified Lump Sum Fee Proposal.  The Fee Proposal shall be submitted in a separately sealed 
envelope marked with the project name and the words “Fee Proposal”.  The Fee Proposal will not 
be opened by the City until after all proposals are reviewed and scored using the Exhibit 10-B 
“Suggested Consultant Evaluation Sheet.”  The method of payment for the scope of services will 
be Modified Lump Sum. Refer to Exhibit 10-H “Sample Cost Proposal”, for sample cost proposal 
formats. The progress payment shall be based on percent of work complete or completion of 
clearly defined tasks. Refer to Article V of Exhibit 10-R A&E Contract Language in Appendix H. 
 
SUBMITTAL REQUIREMENTS 
 
Please submit four (4) copies of your Proposal with one copy of your Fee Proposal no later than 
5:00 PM Tuesday, February 23, 2016.  All proposals shall be delivered to Matt van der Linden, 
Public Works Director/City Engineer, City of Solvang, 411 Second Street Solvang, CA 93463.   
 
Questions about the RFP, its content, format or any other question necessary to submit a proposal 
must be submitted on or before February 12, 2016 in writing to Bridget Elliott at 411 Second 
Street Solvang, CA 93463 or bridgete@cityofsolvang.com. 
 
CONSULTANT SELECTION COMMITTEE 
 
The City of Solvang utilizes a Consultant Selection Committee consisting of three members of 
the Public Works Department staff.  The Consultant Selection Committee will evaluate and score 
each proposal based on the technical information and qualifications presented.  Reference checks 
will also be performed.  Caltran’s Exhibit 10-B “Suggested Consultant Evaluation Sheet” will be 
used to select a consultant. 
 
Conflict of Interest. All consultants acting in a management role must complete Exhibit 10-U 
“Consultant in Management Position Conflict of Interest and Confidentiality Statement” see 
Appendix I. The City will require this prior to award of contract. 
 
ESTABLISHMENT OF FEES 
 
The City will select the top engineering consultant based on Exhibit 10-B “Suggested Consultant 
Evaluation Sheet,” refer to Appendix D.  However, the final contract price will be subject to 
negotiation based on the final scope of work desired by the City and a further breakdown of the 
lump sum costs submitted in the Fee Proposal.  The estimated cost for construction engineering 
services on this project is $180,000.   
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Contract Audit and Review Process Requirements. Refer to Section 10.3 A&E Consultant 
Audit and Review Process in the Local Assistance Procedures Manual (LAPM) for the audit and 
review process for A&E Contracts. Consultants will be required to certify the accuracy of their 
contract cost and adequacy of their financial management systems, see Exhibit 10-K “Consultant 
Certification of Contract Cost and Financial Management System” in Appendix F. The City will 
require this prior to award of contract. 

California State Prevailing Wages. Prevailing wages will apply to the material sampling and 
testing, inspection work, soil or foundation investigations, environmental hazardous materials and 
so forth. California State Prevailing Wage information is available through the California 
Department of Industrial Relations (DIR) websites. 
 
Disadvantaged Business Enterprise (DBE) Goals. There is a 0% DBE goal for this scope of 
services, refer to “Exhibit 10-O2 “Consultant Contract DBE Information” in Appendix G. 
 
INSURANCE REQUIREMENTS 
 
The engineering firm shall obtain and maintain during the life of the contract $1,000,000 of 
general liability insurance, and $1,000,000 of automobile and worker’s compensation insurance.  
Professional liability insurance in the amount of $2,000,000 shall be maintained during the life of 
the contract and for a period of three years after completion of the project.  The City of Solvang 
shall be named as additionally insured and the policy shall not be cancelled or reduced until 30 
days after written notice is given to the City.  If cancelled, the policy shall be promptly replaced 
with a new policy meeting City requirements. 
 
PROJECT ASSESSMENT / SITE EXAMINATION 
 
Each engineering firm must inform themselves fully of the conditions relating to the project and 
the effort and labor required to complete the project, as described above in the Scope of Services, 
prior to submitting a proposal.  Failure to do so will not relieve the firm awarded the project of 
the obligation to carry out the provisions of the contract. 
 
PROFESSIONAL SERVICES AGREEMENT 
 
The City will use Exhibit 10-R A&E Sample Contract Language as the basis for the Professional 
Services Agreement. Exhibit 10-R, modified for this project, is included in the Appendix H of this 
RFP. Please review the agreement carefully. This is the contract that the Consultant will be 
expected to execute without alteration.  Failure to execute the contract without alteration may 
result in the rejection of the Consultant's proposal and retaining of a different consultant by the 
City.  The City will not approve a Proposer's requested modifications to the insurance clause nor 
the indemnity clause of this contract.  At the time of contract execution, the Consultant will be 
required to provide evidence of insurance coverage (Certificates of Insurance) as specified in the 
contract and all Exhibits required by Caltrans Local Assistance Procedures Manual (LAPM). 
Compensation to the Consultant under this agreement will be made with federal and state funds.  
Therefore, the terms of this agreement are subject to the requirements associated with federal and 
state funding. 
 
Each Consultant shall review the U.S. Department of Transportation, 49 CFR, Part 26 
requirements.   
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RIGHT TO REJECT ALL PROPOSALS 
 
The City of Solvang reserves the right to reject any or all proposals submitted, and no 
representation is made hereby that any contract will be awarded pursuant to this RFP or 
otherwise.  All costs incurred in the preparation of a proposal, the submission of additional 
information and/or any aspect of a proposal prior to award of a written contract will be borne by 
the respondent.  All proposals submitted become the property of the City. 
 
 	



 
 

1

SCOPE OF WORK  

VC&A  has  reviewed  the  City  of  Solvang’s  quality  assurance  program  (QAP)  and  will  comply  with  all 
requirements within the plan. As discussed in detail in the following section of this proposal, VC&A has a clear 
understanding  of  the  nuances  and  intricacies  of  this  project.  This  section  describes VC&A’s  construction 
management plan  (CMP), which  is based on our understanding of your needs. Our primary objective  is to 
successfully deliver a quality project to the City that is on schedule, within the contract budget, and to verify 
that the City of Solvang is reimbursed for all Federal Funding to which the City is entitled. 

Components of the proposed CMP related to the key needs and challenges / solutions previously identified 
are detailed  in  the  table below,  representing  the  three  (3) phases of  the project: Pre‐construction Phase, 
Construction Phase and Close‐Out Phase. In each, we explain how VC&A will address each component, identify 
the objective of each, and provide  the assigned  team personnel  that will manage  the  issue and challenge 
during the project. VC&A has prepared the following detailed table based on the scope of services provided, 
and past experience on similar projects. The table indicates the service, benefit of the service provided and 
who will be responsible to deliver the service to the City of Solvang. 

SERVICE  FUNCTION  BENEFIT 
PERSONNEL 
ASSIGNED 

DELIVERABLES 

Preconstruction Phase Services 

Pre‐Bid. Review 
Process & Pre‐
bid Conference 

Conduct constructability review 
of plans and specifications. 
Verify cost estimates and 
schedule. Identify potential 
change order and claims issues. 
Provide draft project schedule. 
Manage pre‐bid conference to 
extent requested by the City. 
Coordinate bidder questions 
with designers, if requested.  

RE develops early 
relationship with the 
City and designer. 
Provide clarification 
for bidders to help 
reduce cost.  

Karen Sampson   Constructability 
review comments, 
draft construction 
schedule, conduct 
pre‐bid conference 
(if requested) with 
agenda & meeting 
minutes, bid 
documents, Q&A 
to bidder 
comments 

Pre‐
Construction 
Conference 

Outline project specifics, inform 
contractor of project 
administration procedures. 

Establish protocol 
and roles and 
responsibilities. 

Karen Sampson  Agenda meeting 
minutes 

Document 
Control 

Implement system for 
organizing, tracking, filing, and 
managing paper/electronic 
correspondence including 
letters, information requests, 
submittals, materials test 
results, contract, reports, 
progress payments, and change 
orders, in accordance with 
Caltrans/FHWA requirements. 

Better record 
keeping. Improved 
claim resolution 
capabilities. 
Reimbursement of 
Funds. Mirrors the 
Caltrans 
Construction and 
Local Assistance 
Procedures Manual. 

Karen Sampson 
Linda Smoot  

Paper files, 
digital files, 
correspondence 
logs, eCATS 

Construction Phase Services 

Resident 
Engineer / 
Structure 
Representative 

Manage the project and enforce 
in accordance with the Contract 
Plans, Special Provisions, 
Caltrans Standards, Construction 

Project is 
administered and 
constructed 
properly. Minimizes 

Karen Sampson  Successful project 
Federal 
reimbursement 
Project Files 
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SERVICE  FUNCTION  BENEFIT 
PERSONNEL 
ASSIGNED 

DELIVERABLES 

Manual, and Local Assistance 
Procedures Manual. 

City exposure and 
cost. Verifies that 
City is reimbursed for 
Federal funds.  

Quality 
Control/ 
Quality 
Assurance 
(QC/QA) 

Assure that QC/QA is 
implemented in a manner 
consistent with the City of 
Solvang’s QAP.  

Compliance with the 
City’s QAP and 
Caltrans 
Construction 
Manual. Secures 
reimbursement. 

Karen Sampson 
Linda Smoot 

Mix Design 
Approvals 
Testing Records 
Tester and 
Laboratory 
Certifications 

Weekly 
Meetings 

Conduct weekly meetings to 
discuss schedule, current, and 
past issues. 

Maintains dialogue 
between team 
members. 

Karen Sampson  
 

Agenda Meeting 
Minutes 

Environmental 
Coordination 
Meetings 

Maintain communication and 
compliance with permits 

Ensure compliance 
and prevent 
violations and fines 

Karen Sampson   Successful project 
without violations 
and fines 

Storm Water 
Pollution 
Prevention 

Inspect installation and 
maintenance of BMP’s for Storm 
Water Pollution Prevention. 

Compliance with the 
SWRCB and NPDES 
Permit 

Karen Sampson  Documentation, 
Daily Reports 

Construction 
Staking 

Provide staking for construction  Compliance with 
Plans and Specs. 

Contractor   RE to review 
construction survey 
notes 

Materials 
Testing 

Schedule and manage sub‐
consultant materials lab. 
Coordinate timely testing and 
reporting. Prepare a project 
specific Materials Sampling, 
Acceptance, and Independent 
Assurance (IA) Testing Plan in 
accordance with the City of 
Solvang’s Quality Assurance Plan 
(QAP), the project’s plans, 
special provisions, and the 
Caltrans Standard Specifications. 
Provide plant inspection, 
sampling and acceptance testing 
at the required frequency in 
accordance with the applicable 
California Test Method, and 
provide test results/reports 
timely. 

Provides timely 
testing and day to 
day coordination 
with contractor’s 
progress to prevent 
delays. Secures 
funding. 

Karen Sampson 
Fugro 
Consultants 

Testing 
Results/Reports 
Materials are 
provided and 
placed in 
accordance to 
Caltrans 
Specifications. 
Caltrans Certified 
Laboratory – 
Certificates for the 
Files 
Material Tester 
Certifications 
Test Results 
Summary Log 

Labor 
Compliance 

Verify adherence to Labor 
Compliance and Equal 
Employment Opportunity 
Provisions. Verify placement of 
the Contractor’s jobsite posters 
are posted. Monitor and 
document that UDBE/DBE 
commitments are being met, 
and that said UDBE’s/DBE’s are 

Provides compliance 
with the contract 
and secures funding. 
Assures contractor 
personnel are being 
paid properly. 

Linda Smoot  Receive, verify, and 
spot check certified 
Payrolls.  
Conduct Employee 
Interviews 
UDBE/DBE 
Utilization Forms 
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SERVICE  FUNCTION  BENEFIT 
PERSONNEL 
ASSIGNED 

DELIVERABLES 

performing a commercially 
useful function in accordance 
with Federal‐Aid procedures. 

Issues 
Management 

Analyze issues, seek appropriate 
advice, and give 
recommendations. 

Provides solutions to 
actual conditions 
found in field. 
Minimizes delays. 

Karen Sampson  Design 
Clarifications 
Contract Change 
Orders 

Schedule  Monitor contractor’s schedule 
weekly. Notify parties of actual 
or potential deviation from 
schedule. Work with project 
team to correct noncompliance 
with schedule. 

Better project 
coordination. Fewer 
delays. Fewer time 
related disputes. 

Karen Sampson 
 

Weekly Statement 
of Working Days 
Schedule Reports 
Recommendations 
“As‐built” Schedule 
and construction 
photos/videos 

Cost Control  Monitor project funding. 
Monitor project budgets. Review 
contract item payments, 
material quantities, and change 
order payments. 

Effective use of 
funds. Early warning 
of potential funding 
problems. 

Karen Sampson  Budget Reports 
Cost Estimate 
Reviews 

Change Orders  Review potential change orders 
for contractual and technical 
merit. Prepare independent cost 
estimate and schedule analysis 
of work. Negotiate and prepare 
change orders for execution. 
Keep the City apprised of impact 
of cumulative change orders. 

Change orders 
reflect fair price for 
added or deleted 
work.  

Karen Sampson 
 

Independent Cost 
Estimates 
Change Orders 
Ready for 
Execution 
Change Order 
Summary Reports 

Potential 
Claims/ Dispute 
Resolution 

Identify potential claims issues. 
Review claims for merit, 
documentation, and make 
recommendations and 
implement procedures for 
reducing the likelihood of 
disputes and claims. Assist in the 
resolution of disputes. 

Disputes are avoided 
or resolved quickly 
reducing cost.  

Karen Sampson  Dispute Avoidance 
Procedures 
Recommendations 

Source 
Inspection 

Schedule and coordinate source 
inspection of materials with sub‐
consultant lab. 

Confirms materials 
being provided 
compliance with 
Caltrans 
specifications and 
contract plans. 

Karen Sampson 
Fugro 
Consultants 

Inspection Reports 
Materials provided 
and placed in 
accordance to 
Caltrans 
Specifications. 

Issues 
Management 

Analyze issues, seek appropriate 
advice, and give 
recommendations. 

Provides solutions to 
actual conditions 
found in field. 
Minimizes delays. 

Karen Sampson 
 

Design 
Clarifications 
Contract Change 
Orders 
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SERVICE  FUNCTION  BENEFIT 
PERSONNEL 
ASSIGNED 

DELIVERABLES 

Quality 
Control/ 
Inspection 

Observe and monitor all aspects 
of project. Notify contractor 
when work is not in compliance. 
Prepare daily inspection reports. 
Provide photographic and video 
documentation of construction 
process. Encourage and stress 
quality in the constructed 
product. 

Completed project 
meets expectations 
for quality and 
functionality. 

Karen Sampson  Photography and 
Video tapes Project 
Files 
Daily Inspection 
Reports 

Traffic 
Management 

Coordinate, process, and obtain 
approval for lane closure 
request through City.  

Ensures no conflicts 
with the other 
adjacent projects, 
maintains schedule 
and cost, safety, and 
keep public 
informed. 

Karen Sampson   Lane Closure 
Approvals. 

Public Relations  Communicate with local 
community regarding temporary 
construction impacts, such as 
traffic changes, noise, limited 
access and construction 
schedule. 

Minimizes public 
complaints. RE will 
be point of contact.  

Karen Sampson   Verbal and Written 
Notices Delivered 
to Local Businesses 
Attend community 
meetings 

Permit / 
Environmental 
Compliance 

Review and enforce 
requirements stipulated in 
permits issued by regulatory and 
environmental agencies. 

Minimize or 
eliminate violations 
of permit 
requirements. 

Karen Sampson   Daily Inspection 
Reports 
Correspondence 

Environmental 
Commitment  

Document the completion of 
each environmental 
commitment in the Natural 
Environment Study (NES). 
Identify and track ECR 
commitments and as the most 
current detailed source of 
information regarding those 
commitments and the status of 
their implementation during the 
project. 

Compliance with the 
environmental 
commitment for the 
project. Prevents 
violations. 

Karen Sampson  Update 
Environmental 
Commitment 
Report 

Progress 
Payments 

Review contractor’s payment 
requests. Verify contractor pay 
items. Prepare payment 
documentation for execution. 

Ensures accuracy of 
quantities and 
payment. Controls 
project cost. 

Karen Sampson 
Linda Smoot  

Progress Payment 
Vouchers 
Daily Reports 
Quantity 
Calculation Sheets 

Monthly Status 
Reports 

Prepare monthly reports 
highlighting project progress, 
CCOs, cost issues, and schedule. 

Keeps parties 
informed on project 
status. 

Karen Sampson 
Linda Smoot 

Monthly Report 

Site Safety  Review and monitor contractor’s 
safety program for compliance 
with Cal/OSHA. Notify 

Jobsite is safer. 
Avoids litigation. 

Karen Sampson   Accident Reports 
Monthly Reports 
Safety Reports 
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SERVICE  FUNCTION  BENEFIT 
PERSONNEL 
ASSIGNED 

DELIVERABLES 

contractor if unsafe condition is 
observed. Notify City of 
contractor refuses to rectify 
unsafe condition. Investigate 
accidents. 

Closeout Phase Services  

“As‐Built” 
Drawings 

Collect, review, and transmit 
contractor’s data to engineer. 

Changes are 
incorporated into 
record drawings. 

Karen Sampson   Data for Record 
Drawings 

Final 
Walkthrough 

Make final inspections. Prepare 
punchlist. Verify that required 
certificates of compliance. As‐
built drawings have been 
delivered.  

Project is completed 
according to contract 
documents. All 
paperwork required 
of contractor is 
delivered. 

Karen Sampson  Punchlist 

Project 
Completion 
Reports 

Process final progress payment 
to contractor. File Notice of 
Completion. Prepare final 
report. Deliver project records to 
the City. Prepare reports in 
accordance with the Local 
Assistance Procedures Manuel. 
Compile a compliance report of 
the project design, construction, 
and operations with the 
avoidance, minimization, and 
mitigation measures in the NES 
to be included in the project file 
at Caltrans. Certify that the 
results of the tests on 
acceptance samples indicate 
that the materials incorporated 
in the work were in conformity 
with the approved plans and 
specifications. 

Paperwork is 
completed. Audit 
trail is completed. 
Ensures Federal 
reimbursement. 

Karen Sampson 
Linda Smoot 
 

Final Progress 
Payment 
Notice of 
Completion 
Final Report 
Final comments to 
Environmental 
Commitment 
Report 
Material 
Certification Report 
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Consultant:    Contract No.: Project No. SV 263 Date: 2/23/2016

DIRECT LABOR

Actual Hourly Rate

82.55$  
65.00$  
65.00$  
35.25$  

LABOR COSTS
a) Subtotal Direct Labor Costs
b) Anticipated Salary Increases (see page 2)

59,588.00$       

FRINGE BENEFITS
d) Fringe Benefits Rate: -$  

INDIRECT COSTS
f) Overhead Rate: 143.78% 85,675.63$                
h) General and Administrative Rate: -$  

85,675.63$       

FEE (Profit)
q) Rate: 10.00% 14,526.36$       

        TOTAL LABOR COSTS 159,789.99$     
OTHER DIRECT COSTS (ODC)

Description Unit(s) Unit Cost Total
l) -$        -$  
m) 0 350.00$       -$  
n) -$        -$  
o) 1.05 19,220.00$  20,181.00$                
p) 1.05 2,000.00$    2,100.00$  

22,281.00$       

182,070.99$     

NOTES:
•
•
•
•
•

Page 1
LPP 15-01

* Assistant RE/ Inspector
Linda Smoot

59,588.00$  
-$  

-$  
3,948.00$  

-$  
112

Project Manager/ Principal-In-Charge
Resident Engineer/ Structures Rep

Vali Cooper & Associates, Inc.

HoursClassification/Title

-$  
55,640.00$  Karen Sampson, PE

Name

Doug Franco, PE, QSD/P
856

January 14, 2015

Travel/Mileage/Vehicle (N/A)
ProCore: Document Control (per month)
Permit Fees, Plan sheets, Test Holes, etc. (N/A)

Subconsultant (Earthspectives: Gamma Gamma Testing)

ODC items when incurred for the same purpose, in like circumstances, should not be included in any indirect cost pool or in
overhead rate.

ODC items should be consistently billed directly to all clients, not just when client will pay for them as a direct cost.
ODC items that would be considered “tools of the trade” are not reimbursable.
ODC items should be based on actual costs and supported by historical data and other documentation.
Employees subject to prevailing wage requirements to be marked with an *.

Subconsultant (Fugro: Material Testing)

EXHIBIT 10-H COST PROPOSAL

CITY OF SOLVANG: ALISAL BRIDGE SEISMIC RETROFIT PROJECT (BRIDGE NO. 51C-0008)

k) TOTAL FIXED PROFIT

p) TOTAL OTHER DIRECT COSTS

TOTAL COST

c) TOTAL DIRECT LABOR COSTS

e) TOTAL FRINGE BENEFITS

g) Overhead
i) Gen & Admin

j) TOTAL INDIRECT COSTS

Labor Compliance/ Document Control
Karen Sampson, PE

ACTUAL COST-PLUS-FIXED-FEE OR LUMP SUM (FIRM FIXED PRICE) CONTRACTS

(DESIGN, ENGINEERING AND ENVIRONMENTAL STUDIES)

Total

EXHIBIT B
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Cost Proposal

Consultant: 

1. Calculate Average Hourly Rate for 1st year of the contract (Direct Labor Subtotal divided by total hours)

5 Year
Contract
Duration

=

2. Calculate hourly rate for all years (Increase the Average Hourly Rate for a year by proposed escalation %)

Year 1 + =
Year 2 + =
Year 3 + =
Year 4 + =

3. Calculate estimated hours per year (Multiply estimate % each year by total hours)

Year 1 * =
Year 2 * =
Year 3 * =
Year 4 * =
Year 5 * =

Total =

4. Calculate Total Costs including Escalation (Multiply Average Hourly Rate by the number of hours)

Year 1 * =
Year 2 * =
Year 3 * =
Year 4 * =
Year 5 * =

=
=
=

NOTES:
•

•

•

Page 2
LPP 15-01

Page 2 of 3CITY OF SOLVANG: ALISAL BRIDGE SEISMIC RETROFIT PROJECT (BRIDGE NO. 51C-0008)

ACTUAL COST-PLUS-FIXED-FEE OR LUMP SUM (FIRM FIXED PRICE) CONTRACTS

(SAMPLE CALCULATIONS FOR ANTICIPATED SALARY INCREASES)

Date: Project No. SV 263

Avg
Hourly
Rate

$61.56 Year 1 Avg
Hourly Rate

Vali Cooper & Associates, Inc.

Direct Labor
Subtotal per Cost

Proposal
$59,588.00

Total Hours per
Cost Proposal

968

Avg Hourly Rate
$61.56
$62.79
$64.04
$65.33

Proposed Escalation
2%
2%
2%
2%

968 968 Estimated Hours Year 1

$62.79
$64.04
$65.33
$66.63

Year 2 Avg Hourly Rate
Year 3 Avg Hourly Rate
Year 4 Avg Hourly Rate
Year 5 Avg Hourly Rate

Estimated % Completed Total Hours per Cost Total Hours per
Year

0.0% 968 0 Estimated Hours Year 4
0.0% 968 0 Estimated Hours Year 5

0.0% 968 0 Estimated Hours Year 2
0.0% 968 0 Estimated Hours Year 3

Each Year Proposal
100.0%

Avg Hourly Rate Estimated hours Cost per
(calculated above) (calculated above) Year

100% Total 968

$65.33 0 $0.00 Estimated Hours Year 4

$61.56 968 $59,588.00 Estimated Hours Year 1
$62.79 0 $0.00 Estimated Hours Year 2

January 14, 2015

   Contract No.: 

This is not the only way to estimate salary increases.  Other methods will be accepted if they clearly indicate the % increase, the # of 
years of the contract, and a breakdown of the labor to be performed each year.
An estimation that is based on direct labor multiplied by salary increase % multiplied by the # of years is not acceptable.
(i.e. $250,000 x 2% x 5 yrs = $25,000 is not an acceptable methodology)
This assumes that one year will be worked at the rate on the cost proposal before salary increases are granted.

2/23/2016

Total Direct Labor Cost with Escalation
Direct Labor Subtotal before Escalation

Estimated total of Direct Labor Salary
Increase

$59,588.00
$59,588.00

$0.00
Transfer to Page 1

$66.63 0 $0.00 Estimated Hours Year 5

$64.04 0 $0.00 Estimated Hours Year 3



Local Assistance Procedures Manual Exhibit 10-H
Cost Proposal

Sub-Consultant: Fugro Consultants, Inc. Contract No. Date: 2/23/2016

Page   3   of   3  

Unit/Item of Work:
(Example: Log of Test Boring for Soils Report, or ADL Testing for Hazardous Waste Material Study)
Include as many Items as necessary.

DIRECT LABOR

Hours Hourly
Billing
Rate ($)

Total ($)

Construction Services Manager 15 150.00$            2,250.00$         
Ed Sullivan

Materials Testing Technician * 88 105.00$            9,240.00$         

EQUIPMENT/TESTING Unit(s) Unit Cost Total ($)

Concrete Cylinders 24 30.00$              720.00$            

Modified Proctor 4" 2 235.00$            470.00$            

PCC Batch Plant Aggregates 4 500.00$            2,000.00$         

Sieve Analysis 1 170.00$            170.00$            

Modified Proctor 6" 1 275.00$            275.00$            

Sand Equivalent 1 95.00$              95.00$              

OTHER DIRECT COSTS

Final Report 1 2,000.00$         2,000.00$         

Quality Assurance Plan 1 2,000.00$         2,000.00$         

TOTAL COST PER UNIT OF WORK 19,220.00$       

NOTES:
 •  Labor subject to prevailing wage noted with asterisk(*)
 •  Hourly billing rates include prevailing wage rates and are consistent with advertised rates for all clients
 •  Hourly billing rates include net fee/profit
 •  Travel included in billing rates, other than as noted on subconsultant fee proposals

Page 1
LPP 15-01

CITY OF SOLVANG: ALISAL BRIDGE SEISMIC RETROFIT PROJECT (BRIDGE NO. 51C-0008)  |  EXHIBIT 10-H COST PROPOSAL 

COST PER UNIT OF WORK CONTRACTS

(GEOTECHNICAL AND MATERIAL TESTING)

Project No. SV 263

January 14, 2015
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THE PURPOSE OF THIS PROGRAM IS TO PROVIDE ASSURANCE THAT THE MATERIALS 

INCORPORATED INTO THE CONSTRUCTION PROJECTS CONFORM WITH THE CONTRACT 

SPECIFICATIONS.

This Quality Assurance Program and document shall be updated every five years minimum.
This Program and document shall be updated if changes are made to the test methods or to the 
testing sampling and frequencies. 

I. DEFINITION OF TERMS

Quality Assurance Program (QAP):  A sampling, testing and inspection program to provide assurance 
that the materials and workmanship incorporated into the project conform to the contract specifications.  
The main elements of a QAP are the Material Acceptance Program and the Independent Assurance 
Sampling & Testing Program.  

Material Acceptance Program: Sampling, testing, inspection, and certification of project materials to 
determine compliance with the contract specifications.  Materials shall be accepted by one or more of 
the following methods, as allowed for in this document and the contract specifications:  Acceptance 
Testing, Manufacturer’s Certificate of Compliance, Source Inspection, or Field Inspection.

Acceptance Testing (AT):  Testing of project materials to determine compliance with the contract 
specification criteria. 

Certificate of Compliance: A signed document from the materials manufacturer committing that the 
delivered goods meet the contract specifications. 

Source Inspection:  Sampling, testing and/or inspection of manufactured or prefabricated structural 
materials at a location other than the job site, generally at the manufactured location.

Independent Assurance Program (IAP):  A program that verifies that Acceptance Testing is being 
performed correctly by certified testers using qualified laboratories and calibrated equipment.

II. MATERIALS ACCEPTANCE PROGRAM

Material incorporated into the work shall be accepted by one or more of the following methods, as 
specified in this document and the contract specifications: 

1. Field Sampling and Acceptance Testing 
2. Source Inspection and Testing 
3. Manufacturer’s Certificate of Compliance (with attachments if required) 
4. Visual Inspection (for minor quantities) 

FIELD SAMPLING AND ACCEPTANCE TESTING:

General:
Acceptance sampling and testing shall be performed by certified materials personnel.
Acceptance testing will be performed utilizing accredited materials laboratories and properly 
calibrated equipment.
Certifications and accreditations shall be specific to the tests being performed. 



A material testing results log shall be maintained for any test method performed more than once 
on a project. 
The test results for materials incorporated into the work shall be in compliance with the contract 
specifications. 
Actions taken regarding material with failing test results will be fully documented, including 
details documenting remove/replace, rework/re-test, and deduction/CCO.
 Justification shall be provided for any failing material allowed to remain in place. 

Sampling & Testing Locations and Frequencies:
Sample and testing locations and frequencies shall be in accordance with the contract 
specifications. 
If not specified in the contract documents, sampling and testing locations and frequencies shall 
be as shown in Attachment  No. 1 - Acceptance Sampling & Testing Frequencies.
When sampling products such as Portland cement concrete, cement-treated base, hot mix 
asphalt, or similar materials; the time of such sampling shall be varied with respect to the time 
of the day, insofar as possible, in order to avoid a predictable sampling routine.

Acceptance Test Methods: 
The test methods used shall be as specified in the contract documents.
For a material specified to comply with a property shown in the following table, the Agency 
tests under the corresponding test method shown: 

Test Property  Test Method  
Relative Compaction CT 216 or 231 
Sand Equivalent  CT 217 
Resistance (R-value)  CT 301 
Grading (sieve analysis)  CT 202 
Durability Index  CT 229 
Cleanness Value CT 227 

Acceptance Testing Laboratory: 
The follow materials laboratories will be used to perform acceptance testing. 

Local Agency City of Solvang
X Consultant Lab 

Other  __________  
The materials laboratory shall be under the responsible management of a California Registered 
Engineer with experience in sampling, inspection, and testing of construction materials. 
The Engineer shall certify the results of all tests performed by laboratory personnel under the 
Engineer’s supervision. 
Laboratories shall be properly accredited.  
Laboratory testing personnel shall be appropriately certified. 
Testing equipment shall be properly calibrated. 
Laboratories shall comply with Section III, Independent Assurance Program, of this 
document. 

Reporting Test Results:
Test results shall be reported to the Resident Engineer (RE) as soon as possible by email or 
telephone. 
Copies of complete material test result reports, including data and calculation sheets, shall be 
provided to the RE in accordance with the following timetable: 



Timetable for Providing Full Test Results to the RE 

If the material is sampled… and the test performed is…. submit results to the RE within … 

at the material plant 
Sieve Analysis, or 

24 hours Sand Equivalent (SE), or 
Cleanness Value (CV) 

at the job site 

Compaction and/or Maximum 
Density 24 hours 

Sieve Analysis, or 
72 hours Sand Equivalent (SE), or 

Cleanness Value (CV) 
R-value, or 

96 hours 
Asphalt extraction 

Acceptance Testing Summary Logs:
The RE shall maintain a testing summary log for each test method performed more than once on the 
project (CT 217, CT 202, etc…), and by salient feature (structure backfill, subgrade, etc…) 
o Use Attachment No. 2 - Test Results Summary Log.
o A different form may be used but the log must have the following information:

Name and ID Number of the Test Method Performed
Date Tested
Name Of Tester
Location
Approximate Quantity of Material Represented by the Test
Required Passing Result
Actual Test Result
Resolution of any Failing Results

The logs shall be used by the RE to track that acceptance tests are performed at the required 
frequencies, that tester certifications are on file, and that all failing tests have been mitigated. 

MANUFACTURER’S CERTIFICATES OF COMPLIANCE:

General: 
Various manufactured materials may be accepted for incorporation into the work without sampling or 
testing, on the basis of a certificate from the manufacturer. 
Where required by the contract specifications, the contractor shall submit a certificate of compliance. 
Where required by the contract, the contractor shall attach test data or other documents to the 
certificate of compliance. 
The RE may perform sampling and testing on such materials at any time. 
Certificates of compliance shall:
o Be submitted by the Contractor before the material is incorporated into the work;
o Accompany the material to the job site;
o Identify the lot (or heat) number for each lot delivered;
o Include the contract number;
o Include test data and other documents if required;
o State that the material complies with the contract specifications; and
o Be signed by the producer of the material.



List of Materials Accepted by a Certificate of Compliance: 

In accordance with the Caltrans Standard Specifications (CTSS) 2010 the materials listed in the 
following table may be accepted by Certificate of Compliance.  This list may be supplemented or 
amended by the contract Special Provisions or Technical Provisions. 



CONSTRUCTION MATERIALS ACCEPTED BY A CERTIFICATE OF COMPLIANCE 
as per the 2010 CT Standard Specifications 

Section Material
94-1.01  Asphaltic Emulsions 
37-5.01C   Bituminous Seals: Crack Treatment 
37-3.01C(3)   Bituminous Seals: Micro-Surfacing 
37-4.01C  Bituminous Seals: Parking Area Seals 
75-1.03D(3) Bridge Deck Drainage System: Fiberglass Pipes and Fittings 
75-1.03E(2)(d) Cable Type: Corrosion Protection 
80-3.01C  Chain Link Fences: Protective Coating System 
40-1.01C(2)  Concrete Pavement 
41-5 .01C Concrete Pavement Repair: Sealing Concrete Pavement Joint 
41-9.01C  Concrete Pavement Replacement: Individual Slab Replacement with Rapid 

Strength Concrete 
65-2.01C  Concrete Pipe: Reinforced  
51-1.01C(3)  Concrete Structures: Bonding Materials 
51-4.01C(4)  Concrete Structures: Box Culverts 
51-1.01C(5)  Concrete Structures: Chemical Adhesives 
51-3.02A(3)(b)  Concrete Structures: Elastomeric Bearing Pads 
51-2.02D   Concrete Structures: Joint Seal Assemblies 
51-2.02B   Concrete Structures: Sealed Joints Type A and AL  
51-2.02C   Concrete Structures: Sealed Joints Type B 
51-2.04   Concrete Structures: Waterstops 
90-1.01C(4)  Concrete: Admixtures 
90-1.01C(3) Concrete: Cementitious Materials   
90-1.02C(2) Concrete: Coarse Aggregate 
90-1.01C(5)  Concrete: Curing Compound 
90-1.02C(3) Concrete: Fine Aggregate 
90-2.01  Concrete: Minor 
90-3.01C(3) Concrete: Rapid Strength  
66-1.01B  Corrugated Metal Pipe 
61-1.01C  Culvert and Drainage Pipe Joints 
47-3.03  Earth Retaining Systems: Steel Crib Wall 
 86-1.01  Electrical Systems 
86-3.02A(2) Electrical Systems: Battery Backup System 
14-1.03  Environmental Stewardship: Type ESA Temporary Fence 
95-1.01 Epoxy
21-1.01B  Erosion Control 
15-6.13   Existing Facilities: Machine Spiral Wound PVC Pipelines 
88-1.01  Geosynthetics 
39-1.04C   Hot Mix Asphalt: Asphalt Rubber Binder 
39-1.02D(3)  Hot Mix Asphalt: Crumb Rubber Modifier 
51-2.01A(3)  Joints: Snow Plow Deflectors 
20-11.01B   Landscape: Gravel Mulch filter fabric 



20-7.01B(2) Landscape: Highway Planting Turf, Soil Amendments and Mulch 
20-3.01C(6) Landscape: Irrigation Couplings, Pipe and Fittings 
93-1.01  Liquid Asphalts 
82-1.01B Markers and Delineators 
75-1.03C Miscellaneous Bridge Metal: Anchorage Devices 
69-1.01  Overside Drains 
59-1.01C Painting: Blast Cleaning Material 
59-1.01C(1) Painting: Thermal Spray Coat Structural Steel 
85-1.01B  Pavement Markers 
49-2.02  Piling: Steel Pipe Piles 
49-2.03 Piling: Structural Shape Steel Piles 
64-1.01B Plastic Pipe  
90-4.01C  Precast Concrete 
52-1.01  Reinforcement 
52-2.03 Reinforcement: Epoxy-Coated Prefabricated 
52-2.02 Reinforcement: Epoxy-Coated Reinforcement 
52-5.01 Reinforcement: Headed Bar Reinforcement 
52-6.01  Reinforcement: Splicing 
56-2.01A(3) Signs: Furnish Sign Panels 
72-16.01 Slope Protection: Gabions 
58-2.01C(7) Sound Walls: Masonry Block 
24-2.01C Stabilized Soils: Lime 
67-3.01B Structural Plate Culverts: Metal Liner Plate Pipe 
68-1.01  Subsurface Drains 
68-7.01C Subsurface Drains: Geocomposite Drain Systems  
68-2.01 Subsurface Drains: Underdrains 
48-2.01C Temporary Structures: Falsework Lumber 
12-3.11 Temporary Traffic Control: Plastic Traffic Drums 
12-3.12 Temporary Traffic Control: Portable Changeable Message Signs 
12-3.08 Temporary Traffic Control: Type K Temporary Railing 
84-3.01B Traffic Stripes and Pavement Markings: Painting 
84-2.01 Traffic Stripes and Pavement Markings: Thermoplastic 
13-9.01B Water Pollution Control: Temporary Concrete Washouts 
13-10.01B Water Pollution Control: Temporary Linear Sediment Barriers 
 54-5.01C Waterproofing: Deck Seal 
54-3.01 Waterproofing: Preformed Membrane 
57-3.01C Wood and Plastic Lumber Structures: Plastic Lumber Structures 
57-2.01A(3) Wood and Plastic Lumber Structures: Wood Structures 



SOURCE INSPECTION AND TESTING:

Some manufactured or pre-fabricated structural materials will be inspected or tested prior to 
arrival at the jobsite, generally at the manufacturer’s location (source inspected.) 
Structural items categorized as “catastrophic consequences of failure” or “significant safety 
concern” may be source inspected.  Materials that might be source inspected include: structural 
steel , precast prestressed concrete girders and pilings; RCP greater than 60”, joint seals, bearing 
pads, lighting and signal poles, sign structures, and electrical items. 
The RE may reject source inspected material at the job site if it is deemed not acceptable.  For 
example: 

o Material damage in shipment or installation. 
o Defective material; source inspection is usually a random sampling and may not have 

checked 100% of the material. 
The follow materials laboratories will be used to perform source inspection and testing: 

Local Agency Lab (City of Solvang)
X Consultant Lab 

Other  __________  

ACCEPTANCE OF MINOR QUANTITIES WITHOUT TESTING (VISUAL INSPECTION):

General: 
Relatively minor quantities of construction materials may be accepted without testing. 
The following 3 conditions must be met: 

1. Visual examination of the material is performed; 
2. The manufacturer or supplier has recently furnished similar materials found to be 

satisfactory using normal sampling and testing requirements; and 
3. The manufacturer (or supplier in the case of HMA or concrete) provides certification 

that the material furnished complies with the contract specifications. 

Approximate quantities that may be accepted by visual inspection: 
Aggregates other than for use in Portland Cement Concrete, not to exceed: 
o 100 tons per day, nor 
o 500 tons per project. 
Bituminous mixtures (example: HMA), not to exceed: 
o 50 tons per day. 
o If project total is less than 500 tons., sample at engineer’s discretion. 
Bituminous material (example: Liquid Asphalt), not to exceed: 
o 100 gallons per project. 

INDEPENDENT ASSURANCE PROGRAM (IAP):

The  IAP shall verify that: 
o Sampling and testing procedures are being performed correctly. 
o All testing equipment is in good condition and properly calibrated.
o All AT performed on the project uses a qualified laboratory and certified testing 

personnel.
A complete review of AT shall be performed by IAP personnel, or an independent materials 
laboratory chosen by the agency, when unresolved discrepancies related to poor correlation 
between acceptance tester’s results and other test results occur.



LABORATORY TO PERFORM INDEPENDENT ASSURANCE TESTING AND DUTIES:

The IAP, including certification of testers and qualification of lab, shall be executed by: 
Local Agency designated IA person (this person shall not perform any AT) 
Caltrans (for CT test methods only) 

X Consultant (this consultant shall be different from AT consultant) 
IA shall be performed on every type of materials test required for the project. 
IAP samples and tests shall not be used for determining compliance with contract requirements. 

LABORATORY QUALIFICATION:

The AT materials laboratory shall participate and comply with one or more of the following 
Correlation Testing Programs:

a. AASHTO Materials Reference Laboratory (AMRL)
b. Cement and Concrete Reference Laboratory (CCRL)
c. Caltrans’ Reference Samples Program (RSP)

The AT Laboratory qualification shall occur annually.
A copy of the current laboratory qualification shall be kept in the project records. 

TESTER CERTIFICATION:

Sampling and testing personnel shall be certified for a maximum of two years by one or more of 
the following Personnel Certification Programs: 

CT Materials Engineer and/or CT METS IA Representative (for CT tests only) 
X Nationally recognized organizations such as the American Concrete Institute 
X National Institute of Certification of Engineering Technologies 

Other nationally recognized organization ____________ 
The local agencies designated and qualified IA  person (this person may not perform AT) 

X A consultant lab qualified for such purposes. 

Proficiency tests shall be performed for testers to be certified on Sieve Analysis, Sand Equivalent, 
and Cleanness Value tests.  All other types shall be witness tests. 
A copy of each tester’s current and applicable certifications shall be kept in the project files. 

EQUIPMENT CERTIFICATION/CALIBRATION:

Laboratory testing equipment shall be: 
o Capable of performing the tests required.
o Be in good working order.
o Be calibrated at least once each year.
o Be calibrated by impartial means using devises of accuracy traceable to the National

Institute of Standards and Technology.
o Have a decal firmly affixed to each piece of equipment showing the date of the last

calibration.

IV. RESIDENT ENGINEER’S CERTIFICATION OF PROJECT MATERIALS

The RE shall complete and sign Exhibit 17-G, “Materials Certificate" of  the Local Assistance 
Procedures Manual (LAPM), upon completion of a federal-aid project. 



 The form shall explain and justify all materials incorporated into the work which did not conform 
to specifications, including changes by virtue of contract change orders. 
The form shall be filed in the project records. 
The form shall be included in the Report of Expenditures submitted to the Caltrans District Local 
Assistance Engineer (DLAE). 

VII. PROJECT QAP RECORDS 

Each project shall have the following quality assurance documents on file, organized and 
indexed  in the following categories: 

o Copy of Quality Assurance Plan 
o Certs. of Proficiency-Testers and Samplers (Exh. 16-D TL-0111) 
o Cert. of Accreditation of Testing Lab (TL-0113) 
o Notice of Materials to be Used (Exh. 16-I) 
o Acceptance Testing Summary Logs and Test Results 
o Certificates of Compliance, including Buy American Certificates 
o Source inspection records and reports 
o Materials Certification (Exh. 17-G) 

All project records shall be available in a single location for inspection by auditors and 
reviewers at any time during the project and up to three years following the date of final project 
voucher. 

VI. ATTACHMENTS

Attachment No. 1 - Acceptance Sampling & Testing Frequencies 

Attachment No. 2 - Test Results Summary Log 
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EXHIBIT 10-U  CONSULTANT IN MANAGEMENT POSITION CONFLICT OF INTEREST AND 

CONFIDENTIALITY STATEMENT 

 

RFP/RFQ PROCUREMENT NUMBERS: ____________________________  

 

PROJECT NAME: 

_____________________________________________________________________ 

 

APPLICABILITY: Applicable to local agency consultants in management positions.  

 

□ I am an employee of a consultant under contract to the local agency that is responsible for the 

procuring and administering of one or more consultant contracts containing either Federal or 

State funds. 

 

□  I am in a management position with the local agency, my title is listed below and I have 

attached my duty statement. 

 

□  The procedures followed to procure and execute the contract, between the local agency and the 

consulting firm of which I am employed, comply with all Federal and State requirements. Also 

this contract has a specific beginning and ending date. 

 

□  I hereby certify as follows: 
 

1. I will not directly or indirectly participate in, manage, or oversee any consultant 

selection procurement process in which the consulting firm of which I am employed is 

competing as a consultant or subconsultant. 
 

2. I will not directly or indirectly influence any employee, staff member, or other 

individual participating in any consultant selection procurement process in which the 

consulting firm of which I am employed is as a consultant or subconsultant. 
 

3. I will not directly or indirectly participate in, manage, or oversee any local agency 

contract that is with the consulting firm of which I am employed, regardless of 

whether the involvement of my employer in the contract is as a consultant or 

subconsultant. Among other things, this includes my not being involved in managing 

the work; and not approving changes in the schedule, scope, deliverables or invoices. 
 

4. I understand that if I am involved in any local agency contract that is with the 

consulting firm of which I am employed, in violation of 1. or 2. above, that local 

agency contract will no longer be eligible for Federal or State reimbursement because 

of my involvement. 

 

□  I certify that I have read 49 CFR 18.36(b)(3) below and I agree not to participate in selection, 

or in the award or administration of a contract supported by Federal or State funds if a conflict 

of interest, real or apparent, would be involved. Note: Caltrans is the Grantee and the local 

agency is the sub-grantee. 
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49CFR 18.36(b)(3) 
 

(3) Grantees and subgrantees will maintain a written code of standards of conduct 

governing the performance of their employees engaged in the award and administration of 

contracts. No employee, officer or agent of the grantee or subgrantee shall participate in 

selection, or in the award or administration of a contract supported by Federal funds if a 

conflict of interest, real or apparent, would be involved. Such a conflict would arise when: 
 

(i) The employee, officer, or agent, 
 

(ii) Any member of his immediate family, 
 

(iii) His or her partner, or 
 

(iv) An organization which employs, or is about to employ, any of the above, has a 

financial or other interest in the firm selected for award. The grantee's or subgrantee's 

officers, employees or agents will neither solicit nor accept gratuities, favors or anything 

of monetary value from contractors, potential contractors, or parties to subagreements. 

Grantee and subgrantees may set minimum rules where the financial interest is not 

substantial or the gift is an unsolicited item of nominal intrinsic value. To the extent 

permitted by State or local law or regulations, such standards or conduct will provide for 

penalties, sanctions, or other disciplinary actions for violations of such standards by the 

grantee's and subgrantee's officers, employees, or agents, or by contractors or their agents. 

The awarding agency may in regulation provide additional prohibitions relative to real, 

apparent, or potential conflicts of interest. 

 

□  I fully understand that it is unlawful for a person to utilize any organization name (i.e. local 

agency) or auxiliary organization information, which is not a matter of public record, for 

personal gain. 

 

□  I fully understand that any violation of the above could be a basis for ineligibility of 

reimbursement of State or Federal project funds. 

 

 

Date: __________________   Signed: ________________________________________ 

 

     Name: ________________________________________ 

 

     Title: _________________________________________ 

 

     Dept./Local Agency: _____________________________ 

 

     Employer: _____________________________________ 

 

 

REVIEW BY SUPERVISOR OF CONSULTANT IN MANAGEMENT POSITION 

 

I have reviewed the foregoing “Conflict of Interest and Confidentiality Statement” and will ensure: 

 

□  that the foregoing named local agency consultant who is under contract and in a management 

position with our local agency, abides by the foregoing terms and conditions; 

 

□  that should the foregoing named local agency consultant, who is under contract and in a 

management position with our local agency, violate any of the foregoing terms and conditions, 

the Caltrans DLAE will be notified and such violation will be considered a breach of ethics 

and could be a basis for ineligibility of State or Federal project funds. 
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Date: __________________   Signed: ________________________________________ 

 

     Name: ________________________________________ 

 

     Title: _________________________________________ 

 

     Dept./Local Agency: _____________________________ 

 

     Employer: _____________________________________ 

 

 

REVIEWED/CONCURRENCE BY DISTRICT LOCAL ASSISTANCE ENGINEER 

 

 

I have reviewed the foregoing “Conflict of Interest and Confidentiality Statement” and 

Supervisor’s statement. 

 

□  Based upon the foregoing, I concur that the consultant, who is under contract and in a 

management position with the local agency, does not appear to present a conflict of interest. 

The local agency and the consultant should be considered eligible for Federal and State 

reimbursement. 

 

□  Based upon the foregoing, I do not concur as I believe that the consultant, who is under 

contract and in a management position with the local agency, does appear to present a conflict 

of interest. 

 

□  The consultant’s time is not considered eligible for either Federal or State reimbursement. 

 

□  The local agency is not considered eligible for either Federal or State reimbursement. 

 

 

Date: __________________   (DLAE) Signed: ________________________________ 

 

      Name: __________________________________ 

 

 

 

 

 

 

 

 

 

 
 

 

 

Distribution: 1) Copy to: DLAE for each Federal/State funded project 
 2) Copy to be returned to Local Agency by DLAE with signature 



 

 

          



 
         
 
 
 
 
 

CITY COUNCIL 
STAFF REPORT 

 
TO:    SOLVANG CITY COUNCIL MEMBERS            
 
FROM:   Brad Vidro, City Manager           
 
MEETING DATE:   March 28, 2016  
 
DATE PREPARED: March 17, 2016 
 
SUBJECT:  MEMORANDUM OF UNDERSTANDING (MOU) FOR 

IMPLEMENTATION OF THE SUSTAINABLE GROUNDWATER 
MANAGEMENT ACT IN THE SANTA YNEZ VALLEY 
GROUNDWATER BASIN 

 
 
I. RECOMMENDATION
  

:  

Approve Draft MOU and authorize staff to work with partner agencies to finalize 
MOU. 
 

II. DISCUSSION
 

: 

At the February 8, 2016 City Council meeting a presentation was given to the 
City Council by Bruce Wales of the Santa Ynez River Water Conservation 
District on the Sustainable Groundwater Management Act. In that presentation he 
presented the concept of the establishment of a Groundwater Sustainability 
Agency for the Santa Ynez Valley Groundwater Basin. Attached is a draft MOU 
that is the first step in that process.  
 
In 2014, the State of California enacted the Sustainable Groundwater 
Management Act pursuant to which certain agencies may become “Groundwater 
Sustainability Agencies” and adopt “Groundwater Sustainability Plans” in order 
to manage and regulate groundwater in underlying groundwater basins. The City 
of Solvang is part of the Santa Ynez Valley Groundwater Basin and desires to 
become part of the Groundwater Sustainability Agency that would adopt a 
Groundwater Sustainability Plan under the Act. 
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The primary purpose of this MOU is to facilitate a cooperative and ongoing 
working relationship between the Parties within the Basin that will allow them to 
explore, study, evaluate and develop and implement mutually beneficial 
approaches and strategies for implementing the Act in the Basin. 

Staff is recommending the City Council approve this draft MOU and have staff 
begin working with all the parties to finalize the document for signature. 
 
 

III. ALTERNATIVES
 

: 

The City could choose not to participate. 
 
 

IV. FISCAL IMPACT
 

:  

At this point only staff time would be committed to the completion of the MOU. 
 
 

V. ATTACHMENTS
 

:  

• Draft MOU dated 1/29/16 
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1/29/2016 DRAFT 
 

MEMORANDUM OF UNDERSTANDING 
FOR IMPLEMENTATION OF THE 

SUSTAINABLE GROUNDWATER MANAGEMENT ACT 
IN THE SANTA YNEZ VALLEY GROUNDWATER BASIN 

 
 

 

 THIS MEMORANDUM OF UNDERSTANDING (“MOU”) is made and effective as of 
___________________, 2016, by and between the Parties executing the MOU below, each a 
“Party” and collectively the “Parties,” with reference to the following facts: 
 

A. In 2014, the State of California enacted the Sustainable Groundwater Management Act 
(Water Code Sections 10720 et seq.), referred to in this MOU as the “SGMA” or “Act,” as 
subsequently amended, pursuant to which certain agencies may become “Groundwater 
Sustainability Agencies” and adopt “Groundwater Sustainability Plans” in order to manage and 
regulate groundwater in underlying groundwater basins.  The Act defines “basin” as a basin or 
sub-basin identified and defined in California Department of Water Resources (DWR) Bulletin 
118.  Each Party is a local agency located within the Santa Ynez Valley Groundwater Basin 
(Bulletin 118, Basin No. 3-15, “Basin”) and is qualified to become a Groundwater Sustainability 
Agency and adopt a Groundwater Sustainability Plan under the Act for all or a portion of the 
Basin. 
 

  B.   Bulletin 118 describes the Basin as being in three portions, that being Eastern, Central 
and Western.  Santa Ynez River Water Conservation District  (“Santa Ynez”) has historically 
recognized various “sub-basins” within the Basin for purposes of administering its groundwater 
charge program and other water management functions, generally the same as Bulletin 118 
(except that part of the Lompoc Uplands is designated as Santa Rita Uplands).  The respective 
areas as recognized by Bulletin 118 and Santa Ynez historically are set forth at paragraph 2 
below, classified consistent with the portions of the Basin described in Bulletin 118.   

 
C.  The Parties all overlie portions of the Basin as it is currently defined by the DWR and 

wish to participate in the implementation of the Act specifically within the Basin.  As a result, 
coordination and cooperation between Parties is necessary in order to determine  respective roles 
and the manner in which they will implement the Act. 
 

D. The Parties wish to provide a framework for cooperative efforts for implementation of 
the Act in the Basin, to help ensure that the Act is implemented in the Basin through local control 
and management, and is implemented effectively, efficiently, fairly, and at  reasonable cost. 
 
 THEREFORE, in consideration of the mutual promises set forth below and to implement 
the goals described above, the Parties agree as follows: 
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1. Purpose.    The primary purpose of this MOU is to facilitate a cooperative and ongoing 
working relationship between the Parties that will allow them to explore, study, evaluate and 
develop and implement mutually beneficial approaches and strategies for implementing the Act in 
the Basin. 
 

2. Organization of SGMA Compliance for the Basin/Management Areas.  The County of  
Santa Barbara  (“County”) overlies the entire Basin and the Santa Ynez overlies most of the 
Basin, the principal exceptions being its boundaries do not include all of Vandenberg AFB and 
only overly about one-third of the Santa Ynez Uplands.  The Basin, organized by tentative 
Management Areas consistent with the portions of the Basin recognized in Bulletin 118, and the 
respective Parties to the MOU within each, are summarized as follows: 

 
a.      Eastern--Santa Ynez Uplands  

 
Santa Ynez River Water Conservation District, Improvement District No. 1 
(“ID#1”)\ 
 
City of Solvang (“Solvang”) 
 

 Santa Ynez 
 
 County 
 

 b. Central--Buellton Uplands  

City of Buellton (“Buellton”) 
 

 Santa Ynez 
 
 County 
 

c. Western--Lompoc Terrace, Lompoc Plain and Lompoc Uplands (including 
Santa Rita Uplands)  

 City of Lompoc (“Lompoc”) 
 

Vandenberg Village Community Services District (“Vandenberg Village CSD”) 
 
Mission Hills Community Services District (“Mission Hills CSD”) 
 
Santa Ynez 

County 

Any other local agencies, federal agencies, tribes, and mutual water companies that wish 
to participate in the SGMA process may participate in the respective Management Area in which 
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they are located upon entering into an agreement or MOU upon terms and conditions the Parties 
agree to including, paying their respective share of costs for implementing SGMA. 

These three Management Areas cover the entire Basin that is subject to SGMA.  The 
Santa Ynez River Alluvium zone is generally recognized as constituting “under flow” of the 
Santa Ynez River, and thereby not “groundwater” for purposes of SGMA..  This zone is not 
subject to  SGMA but falls under the jurisdiction of the State Water Resources Control Board, to 
the extent applicable.     

These tentative Management Areas (and the Santa Ynez River Alluvium zone), along with 
the approximate boundaries of each of the Parties (except the County), are shown on the attached 
map. 

3. Formation of a Groundwater Sustainability Agency (“GSA”).   The Parties 
contemplate that collectively they will elect to be a GSA and file with DWR for the entire Basin 
pursuant to Section 10723 of the Act and follow the procedures therein specified, such that the 
filing with DWR is completed prior to June 30, 2017.  Alternatively, separate GSAs may be filed 
for each of the three Management Areas described in Paragraph 2 above collectively by the 
respective Parties in each Area.  No GSA election shall be filed for the entire Basin or for a 
Management Area without the respective Parties reviewing the proposed election.   Santa Ynez 
will coordinate efforts for the Parties to meet and agree upon conditions under which they 
collectively elect to become a GSA for the entire Basin or by Management Areas.  If a Party 
withdraws from this MOU as provided at Section 10 below, they reserve the right to elect to be a 
GSA for the lands within its boundaries. 

4. Development of Groundwater Sustainability Plans (“GSPs”).   The Parties 
contemplate that separate GSPs will be developed for each of the three Management Areas by the 
Parties listed for each Management Area in Paragraph 2.  As a part of their cooperative efforts 
under this MOU, the Parties shall discuss and explore the formation of one or more new joint 
powers authority (“JPA”) or similar arrangements to develop and implement a GSP for each 
Management Area.  A coordination agreement as provided for in Section 10727.6 of the Act 
would be provided among the Management Areas.  The Parties will also evaluate the feasibility of 
submitting an alternative plan for the Basin pursuant to Section 10733.6 of the Act.  Santa Ynez 
will coordinate efforts of the Parties to meet and cooperatively develop GSPs for each 
Management Area.  None of the Parties are obligated to execute such a JPA.  

5. Costs.   Each Party shall bear all costs it incurs with respect to its activities under 
this MOU.  Costs incurred in connection with this MOU for the joint benefit of all Parties shall be 
borne as determined by subsequent agreement of the Parties. 

6. Staff.     Each Party shall designate a principal contact personand other appropriate 
staff members and consultants to participate on such Party’s behalf in activities undertaken 
pursuant to this MOU.  Santa Ynez shall be responsible for coordinating meetings and other 
activities under this MOU with the principal contact person for the other Parties.  Meetings shall 
occur as the principal contacts determine are necessary, as each Party shall make its expertise and 
resources reasonably available for activities under this MOU. 
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7. Ongoing Cooperation.     The Parties acknowledge that activities under this MOU 
will require the frequent interaction between them in order to pursue opportunities and resolve 
issues that arise.  The Parties shall work cooperatively and in good faith.  The goal of the Parties 
shall be to preserve flexibility with respect to the implementation of the Act. 

8. Notices.     Any formal notice or other formal communication given under the 
terms of this MOU shall be in writing and shall be given personally, by facsimile, by electronic 
mail (email), or by certified mail, postage prepaid and return receipt requested.  Any notice shall 
be delivered or addressed to the Parties at the addressees’ facsimile numbers or email address set 
forth below under each signature and at such other address or facsimile numbers as shall be 
designated by notice in writing in accordance with the terms of this Agreement.  The date of 
receipt of the notice shall be the date of actual personal service, confirmed facsimile transmission, 
or email, or three days after the postmark on certified mail. 

9. Entire Agreement.     This MOU incorporates the entire and exclusive agreement 
of the Parties with respect to the matters described herein and supersedes all prior negotiations 
and agreements (written, oral, or otherwise) related thereto.  This MOU may be amended 
(including without limitation to add new Parties) only in a writing executed by all of the Parties. 

10. Termination/Withdrawal.     This MOU shall remain in effect unless terminated by 
the mutual consent of the Parties.  Upon 30 days written notice any of the Parties may withdraw 
from this MOU.  No Party shall be liable to any other if it elects to withdraw from this MOU, 
except that it shall remain liable for its pro-rata share of any costs that it previously agreed to fund 
pursuant to this MOU.  

11. Assignment.     No rights and duties of any of the Parties under this MOU may be 
assigned or delegated without the express prior written consent of all of the other Parties, and any 
attempt to assign or delegate such rights or duties without such written consent shall be null and 
void. 

 

IN WITNESS WHEREOF, the Parties have executed this MOU as of the date first above 
written. 

 

COUNTY OF SANTA BARBARA   

 

By:  ____________________________ 

         
 
Address:  _________________________ 
                _________________________ 
Email     _________________________ 
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SANTA YNEZ RIVER WATER CONSERVATION DISTRICT  

 
By:  ____________________________ 
         
 
Address:  _________________________ 
                _________________________ 
Email     _________________________ 
 

SANTA YNEZ RIVER WATER CONSERVATION DISTRICT, IMPROVEMENT 
DISTRICT NO. 1 

 

By:  ____________________________ 
                                         
 
Address:  _________________________ 
                _________________________ 
Email     _________________________ 
 

 

CITY OF SOLVANG      

 

By:  ____________________________  

 
Address:  _________________________  

    _________________________        
Email     _________________________  
 

 
 
 
 
 
 
 
 
 
CITY OF BUELLTON      
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By:  ____________________________   

 
Address:  _________________________   
                _________________________       
Email     _________________________   
 
 

CITY OF LOMPOC   

 

By:  ____________________________ 

 
Address:  _________________________ 
                _________________________ 
Email     _________________________ 
 
 
VANDENBERG VILLAGE COMMUNITY SERVICES DISTRICT 
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CITY COUNCIL 
STAFF REPORT 

 
TO:     SOLVANG CITY COUNCIL MEMBERS            
 
FROM:    Brad Vidro, City Manager           
 
MEETING DATE:   March 28, 2016  
 
DATE PREPARED: March 21, 2016 
 
SUBJECT:   SOLVANG LIBRARY FUNDING 
 
 
I. RECOMMENDATION
  

:  

Discuss funding for libraries in Santa Barbara County Library Zone 1. 
 

II. DISCUSSION
 

: 

At the February 22, 2016 City Council meeting a request was made by 
Councilmember Jamieson for staff to bring back an item on the funding 
breakdowns of the County libraries.  Staff contacted Jessica Cadiente the Library 
Director for the Santa Barbara Public Library System to get the funding 
breakdown for the various libraries which are included as an attachment to this 
staff report. These are draft budgets that were included in the Santa Barbara 
County Library Advisory Committee agenda packet for the March 16, 2016 
meeting.  
 
Operation of the Santa Barbara County libraries is through a four party 
Agreement between the County of Santa Barbara and the Cities of Santa Barbara, 
Lompoc and Santa Maria. For fiscal year 2015/16 the County contributed $7.80 
per capita to each of the three zones to be used for operations and acquisition of 
book/materials for each inhabitant of the County. The County’s contribution to 
library services for each zone is based on the population of the cities and 
unincorporated areas within the respective zone as certified January 1st of the 
prior fiscal year by the California State Library Public Library Fund (PLF). 
 
 



Solvang City Council Report/Agenda Date 3-28-16  
Subject: Library Funding 
Page 2 of 4 
 
 

The Buellton Library was part of the Zone 2 system until the current fiscal year 
when it was moved to Zone 1. Attached is the letter the City of Solvang sent to 
the Board of Supervisors when they were making a decision relative to this 
change. This resulted in the splitting of the Santa Barbara County per capita 
funding for the two areas. Solvang and Buellton branches are both allocated 
funding based on a service population of 10,525. In FY 14/15 when the Buellton 
Library was in Zone 2 its service population for per capita funding was 5,460 and 
Solvang Library’s per capita funding was based on a service population of 16,336. 
It appears the two City’s per capita numbers were combined and then split in half 
as was the funding for the library supervisor. 
 
The City of Santa Barbara is responsible for the operational budgets for the 
Carpinteria, Montecito, Santa Barbara Central, Santa Barbara Eastside, Goleta, 
Solvang, Buellton Santa Ynez and Los Olivos branches. All of the branches in 
incorporated cities receive additional funding from those cities. The table below 
lists the per capita contribution the cities in Zone 1 have budgeted to support their 
local library. 
 

City  General Fund Contribution Population 
Buellton $91,641 4,958 
Carpinteria $35,500 13,671 
Santa Barbara $3,896,696 91,196 
Solvang $88,000 5,489 

 
The Buellton City Council has directed their staff to pursue opening the library 
six days a week which would require a full time supervisor. Currently the 
supervisor theoretically splits time between Solvang and Buellton. Some of her 
time is associated with activities related to both branches and some would be 
associated with the Santa Ynez and Olivos branches. 
 
As additional background, the current hours of operation for the libraries in the 
Santa Ynez Valley are as follows: 
 

 Solvang Buellton* Santa 
Ynez 

Los 
Olivos 

Monday Closed 11-7 Closed Closed 
Tuesday 10-5 11-7 Closed Closed 

Wednesday 10-7 11-7 Closed Closed 
Thursday 10-7 Closed Closed Closed 

Friday 10-5 12-5:30 Closed Closed 
Saturday 10-4 12-5:30 1-4 10-1 
Sunday Closed Closed Closed Closed 

Total hours 38 35 3 3 
*FY 2015/16 (reduced from FY 2014/15) 
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A preliminary budget provided to the City indicates that an additional $37,763 in 
funding would be required for a full time supervisor versus a part time supervisor. 
 
The City Manager met with the Buellton City Manager, the Library Director, and 
the County Community Services Director on March 21. There appeared to be a 
willingness on the County’s side to take another look at the equitability of the 
distribution of the per capita funds. A variety of indicators could be used, as an 
example the following statistics from each branch are included in the draft 
budgets: 
 

 Solvang  Buellton 
Service Population 10,525 10,525 

Building Square Footage 2,000 1,768 
Cardholders 5,942 2,547 
FY 2013-14   
Circulation 74,028 66,054 

Computer Sessions 10,513 11,408 
Wi Fi Sessions 5,686 1,710 

Programs & School Visits 227 -0- 
Program Attendance 4,334 1,779 

Hours Open per week 38 47 
Days open per week 5 6 

 
The City Council may want to consider establishing an ad hoc committee to 
potentially meet with a similar ad hoc committee from the City of Buellton to 
look at Valley-wide library services and its impact on each entity’s library. 
 
 

III. ALTERNATIVES
 

: 

As this is a discussion item any variety of options could be discussed, but any 
operational changes would need to be in form of a request to the City of Santa 
Barbara that operates the Santa Ynez Valley Library branches. Any request for a 
change in distribution of the per capita funding should be made to the County of 
Santa Barbara. A modified version of the draft FY 2016/17 budgets with Buellton 
only receiving per capita for their incorporated boundary are included as an 
attachment. 
 
 

IV. FISCAL IMPACT
 

:  

Historically the City of Solvang has contributed $88,000 towards the operation of 
the Solvang Library.  The grant application submitted to the City for FY 16/17 
indicates a total draft operating budget for the Solvang Library of $217,217. The 
projected revenues without a City of Solvang contribution are $117,718. A 
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contribution of $99,500 would allow for a status quo budget and no further use of 
reserves. A contribution of $138,000 would allow for the reinstatement of the full-
time branch supervisor. 
 

V. ATTACHMENTS
 

:  

1. County Library Draft funding for FY 2016/17 
2. Modified draft budgets with changes to per capita funding 
3. Draft budget from grant application 
4. Letter to BOS dated May 18, 2015 

 
 

























 

 

          



        March 22, 2016 

 

Below is an Advance Calendar of anticipated agenda items.  The dates are tentative but 
reflect an overview of items to come.  Items on this advance calendar are subject to 
change.  Final agendas will be available on-line and at City Hall at least 72 hours prior to the 
meeting date.  

 

 MEETING DATE AGENDA ITEM  ACTION 

   
APRIL 11, 2016 Solvang Mesa LLMD Resolution of Assessment Approve 
 Measure A 5-Year Local Program of Projects Adopt 
 ADA Transition Plan Receive 
 TDA Claim Resolution Adopt 
 Mayor for the Day – Alice Olla (?)  
   
APRIL 25, 2016 City of Solvang Goals Update Adopt 
 CCWA Revenue Bond Refunding Resolution Adopt 
   
MAY 9, 2016 Resolution- Request for Consolidation of Election  Adopt 
 Resolution Calling & Giving Notice of a General Municipal Election Adopt 
 Resolution adopting Regulations for Candidates to Elective Offices Adopt 
   
MAY 23, 2016   
   
JUNE 13, 2016 Ratify Reappointment of Shirley Stacy to Library Advisory Committee Approve 
 Public Budget Hearing Review 
   
JUNE 27, 2016 Final Adoption of Budget Approve 
 City of Solvang / Teamsters 986 MOU Approve 
   
JULY 2016 Conveyance Ordinance Update / Conveyance Renewals Approve 
 Appoint Voting Delegate for LOCC Conference Appoint 
   
AUGUST 2016 Direction to Voting Delegate on LOCC Resolutions Review 
   
SEPTEMBER 2016   
   
OCTOBER 2016 Fiscal Year 2015-16 Financial Review Review 
   
NOVEMBER 2016 Annual Water and Sewer Rate Increases Consider 
   
DECEMBER 2016 Results of Election and Installation of New Mayor/Councilmembers Adopt 
   
JANUARY 2017   
   
FEBRUARY 2017 2015-16 Comprehensive Annual Financial Report (CAFR)  

ADVANCE CALENDAR 



Unscheduled Award Construction Contract- Alisal Bridge Seismic Retrofit  
 Resolution of Intent re: Installment Sale Water Revenue Bonds  
 Citywide Sidewalk Master Plan  
 Ordinance Amendment-Water Softeners & Snowbird Meter Fees  
 Model Water Efficient Landscape Ordinance  
 Storm Water Resource Plan   
 Accounting of Library Funds  
 Sphere of Influence/Annexation Study  
 Marijuana Cultivation & Delivery Ordinance First Reading  
 Building Fee revisions/California Code Check Agreement  
 Wireless Facilities Regulations  
 Findings of SYCSD Recycled Water Planning Study  
 Resolution of Support for SBCAG Regional Bike & Ped Plan  
 NPDES Permit Trash Amendment Summary  
*Public Notice Required Measure A 5-Year Local Program of Projects (2nd Mtg in March 2017)  
 Solvang Mesa LLMD Resolution of Intent (1st Mtg in March 2017)  
*Public Notice Required Solvang Mesa LLMD Resolution of Assessment (1st Mtg in Apr 2017)  
   
   
 Warrant Register (1st meeting of each month) Approve 
 Sheriff’s Department Report (2nd meeting of each month) Receive  
 SCVB Report (2nd meeting of each month & biennial report) Receive 
 Fire Department Report (Quarterly) Receive 
 VisitSYV Report (Quarterly) Receive 
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